

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
M/works. maintenance of Road from					
Bagerla to Gannuli					
By - Mohammil Hussain					
Ref Order no - 22/SAD/201-22					
Date of Commencement - 25/05/2021.					
Actual Date of Completion - 24/06/21					
(1/1) Restoration of Rain cuts					
41.80 m ³ P-(53)					
@ 404.06/m ³ ————— → Rs 1689020					
(2/2) making up Bems/shoulder					
185.90 m ² P-(53)					
@ 60.28/m ² ————— → Rs 1120620					
(3/4) Patch Repair over Bituminous Surface.					
16.38 m ² P-(53)					
@ 204.72/m ² ————— → Rs 335320					
(4/6) Maintenance of CD H.P. wires					
02 nos P-(53)					
@ 1166.58/no ————— → Rs 233320					
(5/7) maintenance of s/cb cut/mnt					
1. nos P-(53)					
@ 2394.96/no ————— → Rs 239520					
				<u>Rs</u>	<u>3617720</u>

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

25/7/24
EE

Continuation