

Indendero yadav

CH/ISB/21-22

MMUSY-SC (Maintenance)

Tamui Khargapur PWD Road to Tenghara.

Schedule XLV From N. 134

P.W.D.

PWD (M) Division Tamui DIVISION

Isrokat / Laxmi SUB DIVISION

3129

MEASUREMENT BOOK

2nd year maintenance

5

Sch. XLV- Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
① Name of work → Jambhikangpur					
PND Road to Tanghor					
② Agency → Indradan Jadar					
(3) Agreement no → 04 (SAD) / 2021-22					
(4) Date of start → 08-06-2021					
(5) Date of completion → 07-07-2022					
(6) Actual date of comp → 31-01-2022					
<u>Detailed measurement:</u>					
① Restoration of rain cuts					
with sand fill					
8 X 5.00 X 1.00 X 0.30 = 12.00 m ³					
9 X 10.00 X 1.00 X 0.30 = 27.00 m ³					
12 X 4.00 X 0.60 X 0.30 = 8.64 m ³					
4 X 8.00 X 0.80 X 0.30 = 7.68 m ³					
Total = 55.32 m ³					
② Making up stone/shoulder					
stripping					
3 X 22.00 X 1.00 = 66.00 m ³					
9 X 6.00 X 1.00 = 54.00 m ³					
10 X 7.50 X 1.00 = 75.00 m ³					
Total = 195.00 m ³					
③ Maint of road sign					0.06 km
④ Maint of road km					0.07 km

(Continuation)

Abstract of cost

① Restoration of river embankment

with bank.

of side by - ⑤ T.M.P

39.32 m¹

Limit - 36.45 m²
30.38 m²

3

③ 396.72/m²

144612.00

12053.00

② masonry up to 6000/shoulder

stripping excess soil

of side by - ⑤ T.M.P

200.00 m²

3

③ 59.87/m²

11974.00

9879.00

③ maint. of road signs

0.06 Km @ 1130.67/Km




68.00

(Continuation)

Rs 22000.00

Rs 26503.00

3

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
① Maint. of 200 m x km		0.07 km			
② 631.23/1000					44200
③ cutting of branches of tree.					
		2.00 m.			
④ 109.74/1000					219200
⑤ cutting of shrubs from road margin.					
		6.00 m.			
⑥ 6.73/1000					40200
					Rs. 26808200
					Rs. 26,806200
Add GST @ 12%.					3217200
Add 2/100 @ 1%.					268200
					Rs. 30,291200
Less 22% as per Agg.					6,664200
					Rs. 23,627200
 18/04/24 SC  28/02/24 RC					
 CSP  11/7/24					