

HEAD - mmbgy 600 (Road)

Name of work - Cherya Hat to Cherya
Rid Tak

Schedule XLV Form No. 134.

R. W. D. Works DIVISION

Simri Bakh Hyar pur

R. W. D. Works SUB-DIVISION

Sallehug

Robins Kymar

Measurement Book

891

26SBD/2023-24



प्रमाणित किया जाता है कि
 सि माणी-पुल में माफ़ेन पुल
 कुल 01 से 100 पुल अंकित है
 यह माणी पुल की राज आनन्द
 एवाफ़ अमिल आमीय कारि किम
 01 अवा मांडल सुलपुजा को
 माणी प्रकिली देलु निर्मा किया
 जाता है।

SM
 28/02/24

Executive Engineer

R.W.D Works Division

Sirri Bakhtiyarpur

SM
 28/02/24

Sch. XLV - Form No. 134

R.W.D. WAD/LS DIVISION
 Sirri Bakhtiyarpur

R.W.D. WAD/LS SUB-DIVISION
 Salichur

Measurement Book

No. 891

Name of Officer Sri Raji Anand AE

R.W.D. WAD/LS 546-Div. Salichur

Date of first entry _____

Date of last entry _____



ABSTRACT - 4th round

68

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Length of Road chikya hat to chikya di in taluk.					
Agency:- Robin Kumar					
Agreement :- 26920/1mmu					
2044-2025					
20.3 - 27/2/2024					
20.10 - 26/2/2025					
in providing and fixing of working bench mark, etc					
TMSP- 45					

20.7 - 3 NOS					
@ 4569.68 - RS = 13709200					
2/ providing and fixing of 20mm & pillar					
TMSP - 45					
Qty - 9.00 NOS					
@ 2090.61 - RS = 18815200					
1/2 clearing & grubbing road					
land -					
TMSP - 45					
Qty 167 ha					
@ 59228.57/ha RS = 9891200					

Continuation RS = 13143600



BF-21929969.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
45/37 primary slurry					
m-20 grade in					
approx. slab					
Temp					
62-12.60 m ³					
@ 11465.66-Rs=144467.40					
46/35 primary slurry course					
below approx. slab					
Temp					
62-6.30 m ³					
@ 6358.57-Rs=40059.40					

	Rs=22114475.00
At last 18%	Rs=3980607.00
At 14%	Rs=22114475.00
At 12% Rs=250200.00	
Rs=26566448.00	
20% below (t)	4317048.00
16.25% (t)	14220840.00
20% below (t)	
bill Rs=80,28,551.00	

Handwritten
29/07/2024
J.E.

CEL
29/07/24
6

Continuation