

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, उदाकिशुनगंज
पत्रांक.....1235.....उदाकिशुनगंज, दिनांक.....30/07/2024

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल-उदाकिशुनगंज ।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह- सचिव,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :-MR New maintenance Policy 2018 योजना से संबंधित कार्यों के भुगतान हेतु आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त बिषयक संबंध में कहना है, कि ग्रामीण कार्य विभाग, कार्य प्रमण्डल उदाकिशुनगंज में **MR New maintenance Policy 2018** योजना के अंतर्गत चल रहे कार्यों के भुगतान हेतु विहित प्रपत्र में अधियाचना पत्र तैयार कर समर्पित किया जाता है। अतः अनुरोध है, कि आवंटन शीघ्र उपलब्ध कराने की कृपा की जाय, ताकि संवेदक को भुगतान किया जा सके।

अनु०:- यथोक्त विहित प्रपत्र में।

विश्वासभाजन

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल उदाकिशुनगंज।

30.07.24

Requisition Format for Scheme Head - MR (3054) Under Bihar Rural Road maintenance Policy 2018 (Initial Rectification and Surface Renewal)
Name of Division : Udakishunganj

Sl. No	Package no.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Length (In Km)	Administrative Amount (in Lac)	Agreement Amount (in	Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in percentage	Previous Total Allocated Amount (I Lac)	up to date expenditure as per MIS (in Lac)	Requisition Against work done (In lac)
1	RM/NA/UDA/24/0001	Chausa to Arajpur	21004808044	4606 Dt. 28.08.23	6.53	1219.145	Initial Rectification with Surface Renewal (in lac)	29MBD/2023-24	20-09-2024	Ongoing	3599	25mm	5%	0	0	527.56076
															Total	527.56076

[Signature]
D.A.O
RWD Works Division
Udakishunganj

[Signature]
Executive Engineer
RWD Works Division
Udakishunganj
30.07.24

FORM GFR 19-A

Letter No- 1235 Date- 20/07/24
(See Government of India's Decision (1) below Rule-150)

Form of Utilisation Certificate up to 15 July 2024

New MR 2018

Executive Engineer Rural Works Department Works Division Udakishunganj


Sl No	Name of Scheme	Sanction No.& Date with Amount (in Rs. Lacs)	Amount Received (in Rs. lac)	particulars
1	New MR 2018	Secretary-Cum-Empowered Officer BRRDA, Patna Letter No-68 WE Date- 06.05.2024	8946.75348	Certified that Rs:- 8946.75348 Lac received Till the date in favour of Executive Engineer, RWD Work Division Udakishunganj. A sum of Rs. 8946.75348 Lac has been utilized for the purpose of New MR 2018 Scheme as given in the margin for which it was sanctioned and that the balance of Rs. 0.0 Lacs remaining .
TOTAL			8946.75348	

2. Certified that I have satisfied myself that conditions on which the grants in -aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.
kind of checks exercised:-

- (i) Works have been supervised by Executive Engineer
- (ii) periodical inspection has been conducted by Executive Engineer
- (iii) construction material have been tested.
- (iv) Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer,
- (v) All other codal formalities have been observed.

3. Physical progress achieved: as per progress report.


D.A.O
Rural Works Department
Works Division Udakishunganj


Executive Engineer
Rural Works Department
Works Division Udakishunganj

30.07.24

Name of Road:-Chausa to Arajpur

Name of Contractor,s:-Dhananjay kumar Singh

Date	Time	Section	Length in km	Bumps in mm	Speed Rate	OR mm/km	IRI mm/km	CATEGORY	Latitude	Longitude	Event
30/7/24	8:47:0	25	0.1	320	30.3	3200	3767	ROAD	25.53514	87.04375	Normal
30/7/24	8:47:22	25	0.1	310	30.3	3100	3654	G	25.53489	87.04492	Normal
30/7/24	8:47:22	25	0.1	310	30.3	3100	3654	G	25.53499	87.04576	Normal
30/7/24	8:48:0	25	0.1	340	40.4	3400	3994	G	25.53481	87.04765	Normal
30/7/24	8:48:33	25	0.1	280	30.3	2800	3313	G	25.53458	87.04857	Curve
30/7/24	8:49:0	25	0.1	280	40.4	2800	3313	G	25.53393	87.04893	Normal
30/7/24	8:49:8	25	0.1	300	30.3	3000	3540	G	25.53327	87.04923	Normal
30/7/24	8:49:43	25	0.1	290	30.3	2900	3426	G	25.53215	87.04963	Normal
30/7/24	8:50:19	25	0.1	300	30.3	3000	3540	G	25.53686	87.05024	Normal
30/7/24	8:50:54	25	0.1	290	40.4	2900	3426	G	25.53636	87.05048	Normal
30/7/24	8:51:29	25	0.1	290	30.3	2900	3426	G	25.52966	87.05071	Normal
30/7/24	8:52:4	25	0.1	300	30.3	3000	3540	G	25.52907	87.05088	Normal
30/7/24	8:52:4	25	0.1	320	40.4	3200	3767	G	25.52852	87.05099	Normal
30/7/24	8:52:40	25	0.1	300	40.4	3000	3540	G	25.52777	87.05109	Normal
30/7/24	8:53:0	25	0.1	300	40.4	3000	3540	G	25.52753	87.05142	Curve
30/7/24	8:53:15	25	0.1	300	40.4	3000	3540	G	25.52737	87.0521	Normal
30/7/24	8:53:15	25	0.1	280	40.4	2800	3313	G	25.52693	87.05247	Normal
30/7/24	8:53:15	25	0.1	330	40.4	3300	3881	G	25.52571	87.05364	Normal
30/7/24	8:53:15	25	0.1	320	40.4	3200	3767	G	25.52529	87.05432	Normal
30/7/24	8:53:50	25	0.1	330	30.3	3300	3881	G	25.52494	87.05487	Normal
30/7/24	8:54:0	25	0.1	330	40.4	3300	3881	G	25.52461	87.05557	Normal
30/7/24	8:54:0	25	0.1	310	20.2	3100	3654	G	25.5243	87.0562	Normal
30/7/24	8:54:24	25	0.1	330	10.1	3300	3881	G	25.5241	87.05696	Normal
30/7/24	8:54:24	25	0.1	320	20.2	3200	3767	G	25.5238	87.05783	Normal
30/7/24	8:54:24	25	0.1	260	30.3	2600	3086	G	25.52354	87.05866	Normal
30/7/24	8:55:0	25	0.1	290	30.3	2900	3426	G	25.52283	87.06005	Normal
30/7/24	8:55:0	25	0.1	320	30.3	3200	3767	G	25.52256	87.06069	Normal
30/7/24	8:55:0	25	0.1	320	20.2	3200	3767	G	25.52222	87.06129	Normal
30/7/24	8:55:0	25	0.1	300	30.3	3000	3540	G	25.52184	87.06099	Normal
30/7/24	8:55:35	25	0.1	310	30.3	3100	3654	G	25.52166	87.06279	Normal
30/7/24	8:55:35	25	0.1	300	30.3	3000	3540	G	25.52149	87.0643	Normal
30/7/24	8:56:0	25	0.1	280	30.3	2800	3313	G	25.52145	87.06497	Normal
30/7/24	8:56:10	25	0.1	310	30.3	3100	3654	G	25.52138	87.06569	Normal
							Average IRI=				
							3598.54				

$$Y = 0 * X^2 + 1.136 * X + 132.5$$

$$X = 2800$$

$$Y = 3313$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001

30/07/24
30/07/24

30.7.24

File : C:\Users\BRRDA64\OneDrive\Desktop\10509401.Xls, Section No. :25, Eqn : $Y = 0 \cdot X^2 + 1.136 \cdot X + 132.5$

Name of Customer : Dhananjay Kumar Singh, Name of Work/ Road : Chausa to Arajpur, Lab Job number :

4086

UV
mm/
km

3086

2086

0 0.1 0.2 0.3 0.4 0.5 0.6 0.7 0.8 0.9 1 1.1 1.2 1.3 1.4 1.5 1.6 1.7 1.8 1.9 2 2.1 2.2 2.3 2.4 2.5 2.6 2.7 2.8 2.9 3 3.1 3.2 3.3

Distance * 1000 m



30/09/24

1st on A/c bill

Name of Work - 1

Situation of work -

Agency by which work is executed -

Date of measurement.

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
Name of Road: chausa to					
Arripur RWD Peth					
L = 6.53 km					
Agg No - 1					
MD/2023-24					
EA - Sharan Singh Kumar Singh					
D.O.S - 21-12-2023					
D.O.C - 20-09-2024					
below - 1.94%					

Recorded entry

(1) clearing and grubbing
man land

2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x30x30x1.0	±1800.00
2x7x30x1.0	±420.00
2x1x20x1.0	±40.00
	7213060.00

(Continuation)

T = 1.306 Hae

Soq 1.31 Hae

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
Abstract of cost					
(1) clearing and grubbing work					
vide item no 1 P/17					
1.31 Hec @ 75573.34					
					= 99001.00
(2) Excavation for roadway in					
vide item no 2 P/17					
2991.46 cum @ 103.96					
					= 207000.00
(3) Scrapping the exist					
beddments					
vide item no. 3 P/17					
3557.81 cum @ 20.58					
					= 73220.00
(4) Cost of sub-grade and					
earth shoulder.					
vide item no 4 P/17					
580.00 cum @ 244.63					
					= 1548086.00
(5) Cost of M.S.B to well grade					
material					
vide item no 5 P/17					
2991.46 cum @ 2352.34					
					= 4683885.00
					= 6611192.00

(Continuation)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
(6) wet mix macadam providing base spreading on compounds -- vide item no 6 P/18 3315.74 cum @ 4401.98 = 14595810.00					
(7) PLA Pore coat emulsion (SS-1) -- vide item no 7 P/18 21229.95 cum @ 58.82 = 1252275.00					
(8) PLA Tack coat with bitumen emulsion (RL-1) -- vide item no 8 P/18 21308.05 cum + 21308.05 cum = 42616.10 cum 42579.90 cum @ 19.99 = 851172.00					
(9) PL L BM with 100-120 gph hot mix vide item no 9 P/18 1064.50 cum @ 12013.16 = 12788009.00					

(Continuation)

Σ = 36098458.00

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
(36) Drums etc Spout					
Inde Item No 36 P/22					
Aro No. 8		1075.27			
					= 4301.00
					T = 44390581.00
Add 18% GST =					7990305.00
Add L.A. Le =					443906.00
Add SIF =					975000.00
					T = 53799792.00
below 1-94%					= 1043716.00
					T = 52756076.00
					+ 11.00
Drum					C&A
22/07/24 JE					22/7/24 AE
					2017.9

(Continuation)