

2nd year maintenance
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT of work					
N/work- maintenance of Road from Mahadalid to a to Balyga Har Proby Road.					
Agcy - manoj Kumar Bhadaniy.					
Ref Agreement No- 175(SB)/2019-2020					
Date of Commencement - 15/03/2020					
Actual Date of Completion - 02/08/2020					
(1) Restoration of Road cuts					
109.21 m ³ P-(57)					
@ 379.59/m ³ —————→ Rs 41455.20					
(2) Making up Berms/shoulder stripping excess soil.					
606.29 m ² P-(57)					
@ 57.01/m ² —————→ Rs 34565.20					
(3) Dot Repair over Bituminous surface with 20 mm M.S.S					
49.20 m ² P-(58)					
@ 241.44/m ² —————→ Rs 11879.20					
(4) Maintenance of Road signs					
0.920 km P-(58)					
@ 1054.48/km —————→ Rs 232.20					
Rs 88131.20					

Continuation

