



Government of Bihar
Rural Works Department,
Works Division, Saharsa

Head : 3054 MR [Bill Code – 37-3054041050001NA]
(2702 d Maint. Unit)

Revised A.A. Amount : Rs. 480.583 lac vide letter no. 4893

Dated : 12.09.23

Name of Work : Repair Road from (i) PMGSY Kachna
Main road to House of Nathu Yadav (ii)
Bajinathpur Sonbarsa SH 59 to Padampura
(iii) Bakhri Mahendra Sahu ke Ghar se Uttar
Rami Mehta ke Ghar hote hue Madhya
Vidyalaya tak Under Sour Bazar Block

Name of Agency : Arvind Kumar
Tiri Padampura, Sour Bazar
Saharsa

Agreement No. : ...03.. MBD (MR-N/22-23/08) /2023-24

Agreement Value : Rs. 24832659.00 (Const.)
Rs. 109364.00 (Maint.)

Total : Rs. 24942023.00

Agreement Rate : 0.07 % Below on BOQ rates with all taxes

Date of Commencement : 17.04.23



Time for Completion :

Mobile No. :

Arvind Kumar
16/3/24

Executive Engineer
RWD Works Division
SAHARSA
16-03-2024

Arvind Kumar



Supplementary Agreement of Agreement No.

03 MBD (MR-N22-23/08)/2023-24

This agreement, made the 2024 between Rural Works Department (Govt. of Bihar) Works Division Saharsa (hereinafter called "the Employer") of the one part, and Arvind Kumar, Tiri Padampura, Sour Bazar, Saharsa (hereinafter called "the contractor" of the other part) Whereas the employer is desirous that the Contractor execute the Repair and maintenance of road from (i) PMGSY Kachna Main road to House of Nathu Yadav (ii) Baijnathpur Sonbarsa SH 59 to Padampura (iii) Bakhri Mahendra Sahu ke Ghar se Uttar Rami Mehta ke Ghar hote hue Madhya Vidyalaya tak Block – Sour Bazar District – Saharsa under 3054 MR Yojna (MR-N/22-23 Saharsa /08) BID ID 524850, Tender ID 2022_ECBIH_121768_1 (hereinafter called "the Works") and the employer has accepted the Bid by the Contractor for the execution and completion of such Works and the Routine maintenance of the work for 5 years of the contract price and remedying of any defects therein at a cost or Rupees (0.07% below) ([A] Construction Cost : 2,48,32,659.00 + Maintenance Cost: 1,09,363.00 = 2,49,42,022.00 (Two Crore Forty Nine lac Forty Two Thousand and Twenty Two) Only.

Arvind Kumar.

16/3/24

16-03-2024
Executive Engineer
R.W.D. Works Division
SAHARSA

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS :

1. In this agreement, words and expressions shall have the same meaning as are respectively assigned to them in the conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of the agreement.
2. In consideration of the payment to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the Contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz :
 - i. Letter of Acceptance ;
 - ii. Notice to proceed with the works;
 - iii. Contractor's Bid;
 - iv. Contract Data;
 - v. Special Conditions of contract and general conditions of contract;
 - vi. Specification;
 - vii. Drawings;
 - viii. Bill of Quantities; and
 - ix. Any other document listed in the contract data as forming part of the contract.

Abhinav Kumar.

16/13/24
Executive Engineer
R.W.D. Works Division
SAMARSA
16-03-2024

Revised Bill of Quantity for the work of (i) PMGSY Kachna Main road to House of Nathu Yadav (ii) Baijnathpur Sonbarsa SH 59 to Padampura (iii) Bakhri Mahendra Sahu ke Ghar se Uttar Rami Mehta ke Ghar hote hue Madhya Vidyalaya tak Approved by S.E. RWD Saharsa vide letter no. 908 Dated 19.10.23 and Technically approved by S.E RWD Saharsa vide letter no..... Dated CE-2 TS.No. 195 (R) Dated 10.10.23 Rs. 439.368 Lac

Revised Estimated Cost :-

Name of Road	Item	Original BOQ	Revised BOQ	Balance Cost
PMGSY Kachna Main road to House of Nathu yadav	Const.	8462870.00	0	8462870.00
	Maint.	2619425.00	0	2619425.00
Baijnathpur Sonbarsa SH 59 to Padampura	Const.	16057212.00	40907266.00	24850054.00
	Maint.	2951455.00	3060523.00	109068.00
Bakhri Mahendra Sahu ke ghar ke Uttar se Rami Mehta ke ghar hote hue Madhya Vidyalaya tak	Const.	8909405.00	0	8909405.00
	Maint.	2844842.00	0	2844842.00
	Total	41845209.00	43967789.00	47795664.00

Supplementary Agreement of Agreement No.:- 03 MBD (MR-N22-23/08)/2023-24

Agreement Amount :-

Name of Road	Item	Original BOQ	Revised BOQ	Balance Cost
PMGSY Kachna Main road to House of Nathu yadav	Const.	8456945.00	0	8456945.00
	Maint.	2617256.00	0	2617256.00
Baijnathpur Sonbarsa SH 59 to Padampura	Const.	16045972.00	40878631.00	24832659.00
	Maint.	2949018.00	3058381.00	109363.00
Bakhri Mahendra Sahu ke ghar ke Uttar se Rami Mehta ke ghar hote hue Madhya Vidyalaya tak	Const.	8895174.00	0	8895174.00
	Maint.	2842518.00	0	2842518.00
	Total	41806883.00	4393012.00	47753915.00

Abhinav Kumar

16/3/24
16/3/24
Executive Engineer
RWD Works Division
Saharsa
16-03-2024

Net Revised Agreement Amount 24832659.00 (Const) + 109363.00 (Maint.) = 24942022.00

Performance Security @ 5% = Rs. 1248000.00 Required

FD No. 181113004234 (ICICI Saharsa) Dated 16.03.24 Rs. 438000.00
NSC No. 40EF716985 – 40EF717000, 02DE998625 – 02DE998640,
24EF528723 – 24EF528737, 07EF815191 – 07EF815200, 07EF815159,
3794334474, 3794349812, 3794383519, 3794343193, 3794397707,
3794408465 - Rs. 810000.00

Submitted Rs. 1248000.00

Rest Performance Security @ 5% to be deducted from contractors bill

Additional Performance Guarantee : Rs. 63000.00 Required

FD No. 181113004235 (ICICI Bank Saharsa) Dated 16.03.24 Rs. 63000.00

Submitted Rs 63000.00

Date of Commencement : 17.04.23 (Vide Lt.No 588 Dated 17.04.23)

Time of Completion of Work :- 09 Months Up to 16.01.24

Tender Approved vide CE-4 L.No. 1552/03.03.23, C.E-2 No. 700 dated
14.03.23 S.E. No. 236 Dated 25.03.23 @ 0.07 % Below on

Schedule rates with all taxes

In witness whereof the parties thereto have caused this agreement to be executed the day
and year first before written.

The Common Seal of ...Firm Name .. was hereunto affixed in the presence of :

Signed, Sealed and Delivered by the said

..... in presence of .

Binding Signature of Employer Executive Engineer, R.W.D Works Division, Saharsa

Binding Signature of Contractor .. Arbind Kumar ..

Ar
16/3/24

P. J. J.
16-03-2024
Executive Engineer
R.W.D. Works Division
SAHARSA
16/3/24

Arbind Kumar