

# 1st year Maintenance

34

Sch. XLV-Form No. 134

| Particulars                            | Details of actual measurement |    |    |    | Contents of area |
|----------------------------------------|-------------------------------|----|----|----|------------------|
|                                        | No.                           | L. | B. | D. |                  |
| from 02.10.2022 to 01.10.2023          |                               |    |    |    |                  |
| Name of Work: Maintenance of road      |                               |    |    |    |                  |
| from Kaitake lake to Muslim            |                               |    |    |    |                  |
| to the P.M. G.S. road                  |                               |    |    |    |                  |
| Agency - Usha Devi                     |                               |    |    |    |                  |
| Agreement no. 50/SBD/2021-22           |                               |    |    |    |                  |
| Date of start - 30/01/2022             |                               |    |    |    |                  |
| Actual date of completion - 01/10/2022 |                               |    |    |    |                  |
| Date of measurement - 03/10/2022       |                               |    |    |    |                  |

## 1 Restoration of drain

Cuts with Soil, Murrum  
or Gravel -

$$1 \times 24 \times 2 \times 0.75 \times 0.30 = 10.94$$

$$1 \times 30 \times 0.75 \times 0.30 = 6.84$$

$$1 \times 21.9 \times 2 \times 0.75 \times 0.30 = 9.98$$

$$27.76 \text{ m}^3$$

$$\text{Soil } 26.33 \text{ m}^2$$

## 2 Maintenance of earthen

Shoulder by stripping

excess soil

$$2 \times 35 \times 2 \times 0.91 = 109.20$$

$$1 \times 35 \times 2 \times 0.65 = 39.00$$

Continuation

$$148.20 \text{ m}^3$$

$$\text{Soil } 146.25 \text{ m}^3$$

