

NABARD अनास्था Const of Road Baigachi
Mahalgawan Pmsy Durmaris to Akong
Agreement NO-82/SBD/NABARD-2018-19 Tola
Name of Agency - M.B. Buldan
Schedule XLV-Form No. 134

Const. Cost - 13771527 =
Maint. Cost - 1078329 =
Total - 14849856 =

DIVISION

ARARA

Date of Commence - 23-11-18

Date of Completion - 22-11-19

SUB-DIVISION

M.B. NO- 1655 Tokichat

Measurement Book

1st year Maintenance Bill
Sch. XLV Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road:- Maintenance of Road from Baingachhi Mahalgan Amulya Dumania to Arona under NABARD Agreement No - 52580/NABARD/2018-19 Name of Contractor:- V.B. Baidya Date of Actual Completion of Construction:- 21-11-2019					
1. Restoration of Rain cuts of chuk.					
Atty vide TMB. Pg. No. (36)					
149.63 m ² @ 205.24/m ²					51362.20
2. Making up of Burm/shoulders Shippy extra soil.					
Atty vide TMB. Pg. No. (37)					
552.656.25 m ²					34978.20
253.20 m ²					
3. Patch repair over bituminous surface					
Atty vide TMB. Pg. No. (37)					
42.19 m ² @ 218.56/m ²					9221.10
4. Maintenance of C&G 2nd class.					
Atty vide TMB. Pg. No. (37)					
2.100.131.064/each					3995.00
5. Cutting of branches of trees and shrubs					
Atty vide TMB. Pg. No. (37)					
(i) 406.0 @ 111.72/each					447.00
(ii) Cutting of shrubs from roadway					
Atty vide TMB. Pg. No. (37)					
181.06 @ 6.60/each					119.00
Continuation					
Atty vide TMB. Pg. No. (37)					
181.06 @ 6.60/each					119.00
Total					9069522.00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(i) trimming of grass and shrubs					995222
city vide tour B. No. (37)					
4500 m ² 2220/m ²					9950
<u>6</u> white wash of parapet wall.					
city vide tour B. No. (37)					
657 m ²					
63.00 m ² 34235/m ²					216420
					10178520
less 10% Belvid					1017920
					9160620

Material Statement

- (i) Earth = 149.62 m³
- (ii) Bitumen Emulsion Gr-1 = 0.016 m³
- (iii) Bitumen (S-90) = 0.0802 m³
- (iv) stone chips = 1.140 m³

17/2/2021

18.02.2021