

SUPPLEMENTARY AGREEMENT

Block-Ekangarsarai

(Original- COPY)

3054 {MR}

NEW MAINTANANCE



Construction & Five Year Maintenance of Road from
(1) Ekangar Jhanabad road to Gawaspur Resaind road
(2) Piroja to Salepur Package No-MR-N/23-24/Hilsa/07
(Tender ID-127031) (Under-3054/New Maintanance
Policy-2018) Year 2023-24

Name of Contractor & Address:- Kunj Vihari,
Vill- Manichak P.O-Sanda,
Islampur, Nalanda (Bid I.D-553393)

Agreement No.-MBD...../2023-24

Accepted Rate:- 17.16%Below

Agreement Amount Volum 1st Part-155.23351 Lakh

Incresed Amount 10% Ordered by E.E Date-04-04-2024 &15-04-2024:- 382112.00

Total Amount:-159.05463 Lakh

NIT No-MR-3054-15/2023-24

Intended Date of Completion:-09(Nine Months)

PAN	AJEPV5660N
REGISTRATION NO	1180276
	1 st Class RWD, BIHAR
GST NO	10AJEPV5660N2ZU

Kunj Vihari

16.6.24
Rural
Work
Hilsa



बिहार BIHAR

नं 5502 तार 07/06/24 कुंजविहारी स्याम मनी चक
भागा इसलाकपुत्र (जालका) बाई एजीमेंट
1000x1=1000/-

ANNEX-B

Supplementary Agreement

This agreement, made the 07/06/24 day of June 2024.

Between, The Executive Engineer, RWD Work Division, Hilsa ("The E/I") For BRRDA, 5th floor, Vishweshwaraiva Bhawan, Jawaharlal Nehru Marg, Patna-15 of One part, and
Kunj Vihari,
Vill- Manichak P.O-Sanda,
Islampur, Nalanda (Bid I.D-553393)
("The Contractor") of the Oter Part.

Whereas the E/I is desirous that the Contractor Execute Output and performance based Rural Road contract for the maintenance of Roads Tender ID-127031, Package No-MR-N/23-24/HILSA/07 (hereinafter called "The Works") and the e/I has accepted the Bid by the Contractor for the execution of such Works and the remedying of any defects therein, at a contract price Rs-382112.00 (Rs Three Lakh Eighty Two Thousand One Hundred & Twelve Only)

Si No	Package No	Road Name	Length (Km)	Increased Amount (In Lakh)
1	MR-N/23-24/HILSA/07	Ekangar Jhanabad road to Gawaspur Resaind road	4.200	3.15344
2		Piroja to Salepur	1.440	0.66768

NOW THIS AGREEMENT WITNESSETH and the Parties hereto agree as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the General condition hereafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

Kunj Vihari

10.6.24
Executive Engineer
Rural Works Department
Works Division Hilsa

2. In consideration of the payments to be made by the E/I to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the E/I to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
3. The E/I hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
- i) Letter of Acceptance
 - ii) Contractor's Bid
 - iii) Section VI General Conditions,
 - iv) Section VII Particular Conditions
 - v) Section V Technical Specifications (General and Supplementary Technical Specifications)
 - vi) Appendix A- Drawings
 - vii) Section IV Works Schedule
 - viii) Quality Plan for Output and Performance Based Road Contract as per Clause A14.1 of the Technical Specifications.
 - ix) Appendices to the Contract
 - x) Addenda issued during bid period

Pen' v/han'

Nepe
10.6.24
Executive Engineer
Rural Works Department
Works Division Hilsa
10/6/24

①

DATE	
PAGE NO.	

प्रमाणित किया जाता है कि इस 'Site Order Book' में
कुल 76 पृष्ठ हैं।

Depl 20.03.24

Executive Engineer

Rural Works Department

Works Division Hilsa

क्रांति

अनुपुष्टि

हस्ताक्षर

पथ (एकतर जलानागाद पथ से गवसपुर
Revised Road) निर्माण कर रहे हैं, इस पथ का
प्राक्कलन नक्शा 1 वर्ग फुट होने के कारण
पथ के प्राक्कलन में प्राक्कलित GSB-II,
WBM-II, WBM-III, कंक्रीट माफ में वहेली
ले जायी है, वहेली निम्नांकित है :-

क्रांति	मद	माप (म ³ में)		वहेली		
		एकराति माप	आवश्यक माप	म ³ में	%	
1.	GSB-II	155.779 ^m	172.65 ^m	16.871 ^m	10.83%	Limit upto 15.58 (10% M2)
2.	WBM-II	119.753 ^m	130.11 ^m	10.687 ^m	8.92%	
3.	WBM-III	274.46 ^m	301.84 ^m	27.38 ^m	9.98%	
4.	MeS	3659.46 ^m	4024.53 ^m	365.07 ^m	9.98%	
5.	Primer Coat	3659.46 ^m	4024.53 ^m	365.07 ^m	9.98%	
6.	Tack Coat	1949.96 ^m	4024.53 ^m	282.57 ^m	1.45%	
7.	Construction # Subgrade & binder	2373.65 ^m	2415.00 ^m	41.35 ^m	1.74%	

अनुपुष्टि के परिप्रेक्ष्य में एकराति दर से अनुपुष्टि
वहेली की सहमति विभागीय दिशा निर्देश के
आलोक में सहमति दी जा सकती है यदि कर्म
को ससमय पूर्ण किया जा सके।

Sameer

04/04/24
A.E

4/04/24
A.E

अनुपुष्टि पत्रित महीने में 10% तक

अनुपुष्टि की स्वीकृति दी जाती है।

04.4.24
A.E

Record entry

11

Sch. XLV—Form No. 134

Particulars	Details of actual measurement			Contents of area
	No.	B.	D.	
Name of work: Construction & five year maintenance from Etanger Jalsnabad road to Gawalpur.				
Agency: Kari Vihar				
Ass NO: MBD/20/2022-24				
Date of start: 16.3.24				
Date of completion: 15.12.24				
Item 2) Portland bag applied				
Take local mix combination as - 1				
	1x	30.00	X 3.75	= 112.50 m ²
	1x	12.00	X 3.75	= 45.00 m ²
			Total =	157.50 m ²
Item 2) Portland bag SD Se - 15.				
	1x	30.00	X 3.75 X 0.025	= 2.81 m ³
	1x	12.00	X 3.75 X 0.025	= 1.13 m ³
			Total =	3.94 m ³
<u>81 A/24</u> 12				
Item 3) Qty of Rec concrete grade				
	(i)	lean stone	=	6 Nos.
	(ii)	200 mm stone	=	16 Nos.
Item 4) Direction and place identification				
Sign board - 92.				
	4x	1.20	X 0.80	= 3.84 m ²
			Total =	3.84 m ²

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
				B.F	11805749
		Add 18y. Cut =			2425035
		Add 1y. L.C. =			118057
				Total =	14048841
		Add @ 10 M.S. Fr. =			150942
				Total =	14199783
		(-) less 17.16% =			(-) 2436683
				Total =	11763100
		(-) less previous pay =			(-) 11432740
				Total =	<u>330360 =</u>
				<i>[Signature]</i>	
				6/06/24	
				AC	

Continuation