

MDR TO BALAHAPUR

MMWSYCSY

Schedule XLV-Form No. 134

14580

20-21

1903

Baga Saur

DIVISION

Mahim

SUB-DIVISION

© Siterendra Mishra,

MEASUREMENT BOOK

THIRD YEAR MAINTENANCE BILL

28

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- M.R. To Balahapur					
Barrari Road					
Agency:- Sri Jitendra Mishra					
Agreement NO:- 14 SBD/HMHS/SC					
				2021-22	
Date of start:- 20-8-2020					
Date of completion:- 19-5-21					
Actual date of completion:- 10/3/21					
Date of entry					
(1) Rectification of Rain cuts/					
Barren with soil					

5x 1.50 x 1.5 x 0.300 =	3.6 m ³
3x 1.50 x 1.3 x 0.300 =	1.76 m ³
4x 1.8 x 0.75 x 0.300 =	1.62 m ³
2x 2.50 x 1.2 x 0.300 =	1.8 m ³
2x 1.4 x 1.3 x 0.300 =	1.09 m ³
2x 1.30 x 1.5 x 0.300 =	1.17 m ³
3x 2.0 x 1.1 x 0.300 =	1.98 m ³
2x 2.2 x 1.2 x 0.300 =	1.58 m ³
1x 3.0 x 1.1 x 0.300 =	0.99 m ³
	= 15.59 m ³
(2) Maintenance of Road Sign	
Qty =	0.03 km

Continuation

Continuation

Abstract of cost

30

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Rectification of Rain cuts with Sally Qty vide T.M.B. P.No-28 15.59 m ³ /DAY @ 386.41/m ³ = 6020					
(2) Maintenance of Road Sign Qty vide T.M.B. P.No-28 0.03 km @ 1077.81 km = 32					
(3) Maintenance of 200m @ km Stone Qty vide T.M.B. P.No-29 Qty = 0.04 km @ 623.09/km = 25					
(4) Providing @ laying hot applied Thermoplastic compound Qty vide T.M.B. P.No-29 Qty = 50m ² @ 735.44/m ² = 36772					
(5) Maintenance of Already Planted Tree for additional four years Maintenance of the Qty vide T.M.B. P.No-29 Qty = 10 Nos. @ 574.0/each = 5740					

Continuation

Total = 48589

C.O

Continuation