

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, बाँका-2

पत्रांक- 1462 / बाँका,

दिनांक- 12.06.2024

प्रेषक :- कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बाँका-2

सेवा में,
नोडल पदाधिकारी
3054 / एम0आर0
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:- एकरारनामा में कार्य समाप्ति की तिथि को सुधार करने के संबंध में।
महाशय,


उपर्युक्त विषय के संबंध में कहना है कि पथ शीर्ष "3054 एम0आर0" New Maintenance Policy 2018 योजना विभिन्न एकरारनामा में कार्य समाप्ति की तिथि भुलवश गलत प्रविष्टि हो गया है जिससे एकरारनामा कॉपी में सुधार कर सही तिथि की प्रविष्टि कर दी गई है। जो निम्न प्रकार है :-

Sl No.	Name of Road	Barch No.	Project Id	कार्य प्रारंभ की तिथि	कार्य समाप्ति की तिथि	पूर्व में प्रविष्टि की तिथि
1	BAZRADIH - KASBA	RM/BA/BA	20703602069	06.11.2023	05.08.2024	05.11.2024
2	L078 - Nawada Dhoraiya to Ranitkar to Ranka (VR78)	N/23/0015	20703602091	06.11.2023	05.08.2024	05.11.2024
3	SANHAULA-PANJWARA JAGATPUR	RM/BA/BA	20703502119	08.11.2023	07.08.2024	07.11.2024
4	Dhoraiya Sanhaula Rd to Fatuchak	N/23/0014	20703608035	08.11.2023	07.08.2024	07.11.2024
5	DHORAIYA NAWDA RD - KATHRA	RM/BA/BA	20703602074	08.11.2023	07.08.2024	07.11.2024
6	BGP-DUMKA ROAD. - KAITHA	N/23/0020	20703502068	16.02.2024	15.11.2024	15.02.2025
7	BGP-DUMKA RD - ORHARA	RM/BA/BA	N20703600210	16.02.2024	15.11.2024	15.02.2025
8	Parghri to Chainpur	N/24/0002	20703605035	16.02.2024	15.11.2024	15.02.2025
9	Tekni Islampur Road Se Bhatkorma		20703612010	16.02.2024	15.11.2024	15.02.2025
10	Inarabaran to Badaladih	RM/BA/BA	20703612031	07.03.2024	06.12.2024	06.03.2025
11	Chandan Block Hardiya Pariya PMGSY Road to Barmashiya Via pindra	N/22/0015	20703604002	16.03.2024	15.12.2024	15.03.2025
		N/23/0018				

अतः अनुरोध है कि MIS पर पूर्ण कार्य समाप्ति की तिथि सुधार करने की कृपा किया जाय।

विश्वासभाजन

12/6/24
कार्यपालक अभियंता
ग्रामोका0वि0, कार्य प्रमंडल
बाँका-2



रवीन्द्र कुमार मिश्रा
स्टाम्प भण्डार
ला० नं०-१५/९४
बंका कोर्ट

18/28
28-12-24

सुदेश कुमार सिंह एंड कंपनी कंसल्टिंग
प्रो. मो. कल्याणपुर जमुई
100x1610mm
AS 784322

AGREEMENT

Agreement No.- 43MBD/2023-24

This agreement, made the....16th... day of March 2024 Between The Executive Engineer R.W.D. Works Division, Banka-II Bihar [name and address of Employer] (here in after called "the Employer") of the one part, and Sudesh Kumar Singh & Company Construction Pvt.Ltd At-Kalyanpur, Jamui, Bihar. (Bid ID-566061) (here in after called "the Contractor") of the other part. Whereas the employer is desirous that the contract execute the Construction of Road from (i) Bhagalpur Dumka Road to Orhara (ii) Parghari to Chainpur (iii) Tekni Islampur Road To Bhatkorma (MR-N/23-24 Banka-2/10) Year 2023-2024 under Head 3054 MR Yojna, (Tender ID-130053) Block-Rajoun, District-Banka, Bihar (here in after called the contract under Rural Works Department Govt. of Bihar, Chief Engineer-3 Bhagalpur Letter No.-172 (Attach) Dated 14.03.2024 and the Employer has accepted the Bid by the Contractor for the execution and completion of Such works and the Routine maintenance of works for Five Years of the Contract Price remedying of any defects therein, at Construction Cost Rs. 21879051.00 & Maintenance Cost Rs. 4120742.00 with a Total Amount of Rs. 2,59,99,793/- (Rupees Two Crore Fifty Nine Laes Ninety Nine Thousand Seven Hundred Ninety Three Only) at bidder rate quoted 16.00% (Sixteen Point Zero Percent) below the estimated Cost. (i) FD No-177613005602 dated 13.03.2024 to 16.03.2029 Rs.1300000/- (ii) BG No-0404NDLG00097424 dated 16/3/2024 to 20/12/2024 Rs.2244100/- Total Rs. 3544100/- (Rupees Thirty Five Laes Forty Four Thousand One Hundred Only) The Commencement of work is 16.03.2024 and Completion of date up to 15-12-2024

EXECUTIVE ENGINEER R.W.D. (W) Division Banka-2

Sudesh Kumar Singh
16/3/24

16/3/24
EXECUTIVE ENGINEER
R.W.D. (W) Division
Banka-2