



INDIA NON JUDICIAL Government of Bihar



e-Stamp

Certificate No. : IN-BR-2400781791
Certificate Issue Date : 07-Jun-2024 01:46 PM
GRN No. : BIIR20240600170885E
Unique Doc Reference : EST-BR-1800-2400005317
Party Name : RAM RITA CONSTRUCTION PVT LTD
Purchased by : RAM RITA CONSTRUCTION PVT LTD
Purpose : NA Article no (NA)
Stamp Duty Paid (Rs.) : 1000 (One Thousand Only)
Reg. Fee (Rs.) : 0 (Zero Only)
LLR & P Fee (Rs.) : 0 (Zero Only)
Miscellaneous Fee (Rs.) : 0 (Zero Only)
Discore SC (Rs.) : 0 (Zero Only)
Total Amount (Rs.) : 1000 (One Thousand Only)

Supplementary Agreement

Supplementary Agreement of Agreement No-18-MBD/2022-23 Dated-20.10.2023

This Supplementary Agreement, Made the 08 June of 2024 between Executive Engineer Rural Works Department, Works Division Mahua, Vaishali & [Name and address of employer] of the of one part and Rami Rita Construction Pvt Ltd (Bid ID-314746) AT- Hathsarganj, Hajipur, Dist- Vaishali, Pin- 844101 (Herein after called the contract) of the other part whereas the employer is desirous that the contractor execute construction of road (1) Mandaidih Panchayat Antargat Tinahi School to Salkhanni tak (2) T04 to Bardiha (3) Sukki High School to Saraiya Ghat tak, Package No- MR-N/22-23 Mahua/10 under MR (3054) New Maintenance Policy 2018 (GST CLAIM) अपर मुख्य कार्यपालक पदाधिकारी- सह-सचिव, ब्राड, ग्रामीण कार्य विभाग, बिहार, पटना का पत्रांक-RWD Claim/23-24/153 1385 अनु० पटना, दिनांक-25.04.2024, पत्रांक-RWD Claim/23-24/155 1258 अनु० पटना, दिनांक-09.04.2024 एवं पत्रांक-RWD Claim/23-24/153 1385 अनु० पटना, दिनांक-25.04.2024 (Name and identification number of contract) एर called "the works") and the Employer has accepted the bid by the (the contractor) execution and completion of such works and the remedying of any defects at a cost of Rs- 7,22,316.00 (Rupees Seven Laes Twenty Two Thousand Three Hundred Sixteen One only)

Statutory Alert: नवी पुनरीक्षित राशि-190.09972 लाख

1. The authenticity of this e-stamp certificate should be verified at <https://enibandhan.bihar.gov.in> or using enibandhan mobile app. Any discrepancy in the details of this certificate as available on the website/Mobile App renders it invalid.
2. The user of this e-stamp certificate is on the users of the certificate.
3. In case of any discrepancy please inform the Government Authority.

एकराशिमा मी अंतर राशि-7,22,316 लाख

RAM RITA CONSTRUCTION PVT. LTD.

DIRECTOR

Executive Engineer
R.W.D.Works Div

Mahua
13/06/24

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- RWD Claim/23-24/153

1385 अत्र

पटना / दिनांक:- 25/04/2024

प्रेषक,

उज्ज्वल कुमार सिंह, भा0प्र0से0
अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता
ग्रामीण कार्य विभाग,
कार्य अंचल-मुजफ्फरपुर।

विषय : MR योजनान्तर्गत Mandidih Panchayat Antargat Tinahi School to Salkhanni tak में
जी0एस0टी0 दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमण्डल-महुआ का पत्रांक-1977 अनु0, दिनांक-08.09.2023.

महाशय,

उपर्युक्त विषयक प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा ₹ 2,79,505/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है।

अनु0- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक- RWD Claim/23-24/153

1385

पटना / दिनांक:- 25/04/2024

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल-महुआ को सूचनार्थ।

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

36

ग्रामीण कार्य विभाग, बिहार, पटना।

GST Claim के निष्पादन हेतु ग्रामीण कार्य विभाग द्वारा गठित समिति की
दिनांक 02/04/2024 को आहूत बैठक की कार्यवाही

विषय :- MR NEW योजनान्तर्गत Construction of road from Mandidih Panchayat Antargat Tinahi School to Salkhanni Tak एकरारनामा संख्य MR-N/2022-23/Mahua/10 में जी.एस.टी. दावा की स्वीकृति के संबंध में।

प्रसंग :- कार्य प्रमंडल, महुआ का पत्रांक 1977 अनु० दिनांक 08.09.2023

महाशय,

उपर्युक्त प्रासंगिक पत्र के आलोक में कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल, महुआ द्वारा विषयांकित पथ में रु० 2,79,505/- की जी.एस.टी. अंतर राशि का दावा जाँच हेतु समर्पित किया गया है। विभागीय पत्रांक 43/2023-761, दिनांक 23.03.2023 के आलोक में विभागीय जी.एस.टी. Consultant M/s SKKSS & Co. द्वारा दावे की जाँच की गई तथा रु.2,79,505/- मात्र की राशि के दावे के योग्य पाया गया है।

तदालोक में एकरारनामा MR-N/2022-23/Mahua/10 विषयांकित कार्य Construction of Road from Mandidih Panchayat Antargat Tinahi School to Salkhanni Tak के लिए दावे की राशि रु. 2,79,505/- रुपये मात्र संवेदक राम रीता कंस्ट्रक्शन प्राइवेट लिमिटेड को भुगतान की अनुशंसा की जाती है।



Shweta Singh
02/04/2024

विभागीय GST Consultant

[Signature]
02.04.24

वित्त प्रबंधक
(Taxation)

[Signature]
02.04.24

वित्त प्रबंधक GST नोडल पदाधिकारी

To,
The Additional Chief Executive Officer,
Bihar Rural Road Development Agency
Rural Works Department
Government of Bihar.

22.02.2024

Re: Submission of GST Impact Report of M/S Ram Rita Construction Pvt. Ltd. vide agreement number MR-N/2022-23/Mahua/10

Ref: Our appointment as GST Consultant by Rural Works Department, vide agreement number BRRDA/01/GST Consultancy dated 24.02.2023 and EE, Mahua, RWD letter no.1977 dated 08.09.2023

Respected Sir,

We have appointed to recommend payment of Impact arising on account of roll out of GST and change in taxation structure by analysing claim of contractors as per Scope of Work.

GST Impact Summary			
Agreement No.	Type of Supply	GST Impact in Rupees (Original Contract)	GST Impact in Rupees (Escalation and Bonus, if any)
MR-N/2022-23/Mahua/10	Construction of Road from Mandaidih Panchayat Antargat Tinahi School to Salkhanni Tak	2,79,505	0.00



That the GST Impact calculation is made on the following premise:

- a) That the above works is a Construction of Road from Mandaidih Panchayat Antargat Tinahi School To Salkhanni Tak.
- b) That with effect from 18th July 2022, the GST rate on works contract has been increased from 12% to 18% vide notification no. 03/2022 – Central Tax (Rate) dated 13.07.2022, hence for payment made after 18th July, 2022 GST @ 18% is applicable.
- c) The contractor has claimed Rs.2,79,505/- which is within the differential tax amount to be paid. Therefore, we recommend the payment of Rs. 2,79,505/-
- d) That we have also verified the deposit of tax from the GST Returns and hence recommend for payment of Rs. 2,79,505/-

Therefore, kindly do the needful in this regard.

For and on behalf of
SKKSS & Co.

Shweta Singh

Authorized Signatory
Enclosed: -



- 1) *GST claim computation*

Ram Rita Construction Pvt Ltd.

Agreement No. : MR-N/2022-23/Mahua/10

Construction of Road from Mandlidih Panchayat Antargat Tinali School to Salbhani Tak

S. No	RA Bill NO.	Date of payment	Payment as per Payment Certificate	Embedded GST(A)	GST paid as per GSTR 3B	Actual GST to be paid (B)	Claim I (B)-(A)
1	1	07/06/2023	33,08,323	5,59,009	9,55,498	8,54,876	2,95,867
		TOTAL	53,08,323	5,59,009	9,55,498	8,54,876	2,95,867

Computation of Embedded taxes

Particulars	Amount	GST embedded in total work done (%)
Total Work Done Value excluding taxes, cess etc (RA-01) (Pg-03)	55,82,948	
GST @ 12%	6,69,954	10.311%
LWC @ 1%	55,829	
Seigniorage Fee @ 0.951%	53,113	
Work Done Value including taxes and cess	63,61,844	
Work Done Value including taxes, cess and fees (16.56% below)	53,08,323	
Total Payment made	53,08,323	
Embedded tax (RA Bill 01)	5,59,009	

Computation of tax paid as per GSTR 3B

Name of Division	Taxable Value	CGST @ 9%	SGST @ 9%	Total Tax
RWD, Mahua - T04 to Bardih	42,23,536	3,80,298	3,80,298	7,60,596
RWD, Mahua - Mandlidih Panchayat Antargat Tinali School	53,08,323	4,77,749	4,77,749	9,55,498
Total	95,31,859	8,58,047	8,58,047	17,16,095

(Pg-16818 of file NO.154)

