

SUPPLEMENTARY AGREEMENT

Block-Ekangarsarai

(Original- COPY)

3054 {MR}

NEW MAINTANANCE



Construction & Five Year Maintenance of Road from
(1) Construction of rescind Road From ekangar
jahanabad rd. to Mansingpur Package No-MR-N/23-
24/Hilsa/07 (Tender ID-127031) (Under-3054/New
Maintanance Policy-2018) Year 2023-24

Name of Contractor & Address:- Kunj Vihari,
Vill- Manichak P.O-Sanda,
Islampur, Nalanda (Bid I.D-553393)

Agreement No.-MBD/20./2023-24

Accepted Rate:- 17.16% Below

Agreement Amount Volum 1st Part-89.41031 Lakh

Incresed Amount 10% Ordered by E.E Date-23-04-2024 :- 0.65462/=00

Total Amount:-90.06493 Lakh

NIT No-MR-3054-15/2023-24

Intended Date of Completion:-09(Nine Months)

PAN	AJEPV5660N
REGISTRATION NO	1180276 1 st Class RWD, BIHAR
GST NO	10AJEPV5660N2ZU

Kunj Vihari

Executive Engineer
Rural Works Department
Works Divison, Hilsa

26/6/24

भारतीय गैर न्यायिक INDIA NON JUDICIAL

एक हजार रुपये

रु. 1000

ONE THOUSAND RUPEES

Rs. 1000

INDIA

बिहार BIHAR

नं 5500 ता 07/06/24 कुंज विहारी सां मनीचक

AU 987187

प्रा. इ.स.ल.म.पु. (वा.म.प.)
वा. इ.स.म.प. (वा.म.प.)
1000x1=1000/-

ANNEX-B

Supplementary Agreement

This agreement, made the 07/06/24 2024.

Between, The Executive Engineer, RWD Work Division, Hilsa ("The E/I") For BRRDA, 5th floor, Vishweshwaraiva Bhawan, Jawaharlal Nehru Marg, Patna-15 of One part, and

Kunj Vihari,
Vill- Manichak P.O-Sanda,
Islampur, Nalanda (Bid I.D-553393)
("The Contractor") of the Oter Part.

Whereas the E/I is desirous that the Contractor Execute Output and performance based Rural Road contract for the maintenance of Roads Tender ID-127031, Package No-MR-N/23-24/HILSA/07 (hereinafter called "The Works") and the e/i has accepted the Bid by the Contractor for the execution of such Works and the remedying of any defects therein, at a contract price Rs-65462.00 (Rs Smixty Five lakh Four hundred sixty two only)

Si No	Package No	Road Name	Length (Km)	Increased Amount (In Lakh)
1	MR-N/23-24/HILSA/07	Construction of rescind road from Ekangar- jehanabad rd to Mansingpur	2.270	0.65462

NOW THIS AGREEMENT WITNESSETH and the Parties hereto agree as follows:

1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to them in the General condition hereafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

Kunj Vihari

Executive Engineer
Rural Works Department
Works Division, Hilsa

26.6.24

2. In consideration of the payments to be made by the E/I to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the E/I to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the contract.

3. The E/I hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the contract price or such other sum as may become payable under the provisions of the contract at the times and in the manner prescribed by the contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

i) Letter of Acceptance

ii) Contractor's Bid

iii) Section VI General Conditions,

iv) Section VII Particular Conditions

v) Section V Technical Specifications (General and Supplementary Technical Specifications)

vi) Appendix A- Drawings


vii) Section IV Works Schedule


viii) Quality Plan for Output and Performance Based Road Contract as per Clause A14.1 of the Technical Specifications.

ix) Appendices to the Contract

x) Addenda issued during bid period

Kumicheon


26.6.24
Executive Engineer
Rural Works Department
Works Division, Hilsa


26/6/24

Record entry

38

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Name of work: Shangar Jehanabad
road to onen singh pur.

Agency: Kunj vihar

Assess: MSD/20/23-24

Date of L.O.A: 14.03.24

Date of completion: 13.12.24

① Earthwork in excavation in found.

Cut off wall 2x 8.25x ^{2.75}~~1.75~~ 1.80 = 81.68 m³
Total = 81.68 m³

② Bricking & blaying of Perimeter

Cut off wall 2x 7.50x 1.20x 0.20 = 3.60 m³
Total = 3.60 m³

③ Supplying & blaying of M750
for reinforcement Tr.

For Cut off wall 2x 58 x 1.50x 0.89 = 0.155 m³
1000
for wall 2x 16 x 7.25x 0.62 = 0.144 m³
1000
Total = 0.299 m³
5106/24
AT

④ Bricking weepholes Tr.

1 x 1 mwp = 5 mwp
Total = 5 mwp

⑤ Bricking & blaying Reem 10 Tr.

For Cut off wall 2x 7.25x 0.30x 1.50 = 6.53 m³
Total = 6.53 m³

⑥ Bricking filter media behind
Asntment Tr.

Behind wall 2x ^{upto date} 6.24x 0.60x 2.20 = 16.48 m³
Continuation C.O. 16.48 m³

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
				B.F.	9077442
Add @ 12% Cst =					1633939
Add @ 1% L.C. =					90774
				Total =	10802155
Add @ 10% S.F. =					70000
				Total =	10872155
(-) Less 17.16% =				(-) 1865662	
				Total =	9006493
(-) Less Pension Pay =				(-) 8941031	
					65462
				<u>8892</u>	
				24/06/24	
				ATC	

DATE
PAGE NO.

ਸਮਾਪਤ ਹੋ ਗਿਆ ਹੈ ਕਿ ਇਸ 'Site order Book' ਦੇ
ਫੋਟੋ 76 ਏ06 ਹੈ।

Beel 20.03.24
Executive Engineer
Rural Works Department
Works Division Hilsa

दिनांक

अभिपुक्ति

है.

पथ पर एकरा जहानाबाद पर ये मानसिंहपुर में पथ का आवकन (कोम) 1 वर्ष पूर्व का होने के कारण वर्तमान में पथ में GSB-II, WBM-II, WBM-III, MSS, Primer Coat एवं Tack Coat की मजदूरी बढ़ोतरी हो गयी है, कार्न हिल में उपर्युक्त मर्दों की बढ़ोतरी आवश्यक है, जो निम्न लिखित है:-

क्र.सं.	मर्द	मापन (म ³ में)		बढ़ोतरी		
		एकरादि	कलकठ	म ³ में	% में	
1.	GSB-II	34.16 म ³	37.12 म ³	2.96 म ³	8.67%	
2.	WBM-II	28.02 म ³	31.09 म ³	3.07 म ³	10.94%	Coat 2.80 म ³ 10%
3.	WBM-III	81.016 म ³	90.30 म ³	9.28 म ³	11.45%	Coat 8.10 म ³ 10%
4.	Primer Coat	1080.21 म ²	1204.00 म ²	123.79 म ²	11.45%	Coat 108.00 म ² 10%
5.	Tack Coat	1080.21 म ²	1204.00 म ²	123.79 म ²	11.45%	Coat 108.00 म ² 10%
6.	MSS	1080.21 म ²	1204.00 म ²	123.79 म ²	11.45%	Coat 108.00 म ² 10%

उपर्युक्त के परिप्रेक्ष्य में उपर्युक्त वर्णित मर्दों की स्वीकृति कार्न हिल में दी जा सकती है।

Sameer
23/04/24
A.E

23/04/24
A.E

उपर्युक्त वर्णित मर्दों में 10% तक अधिकतम की रकम कटि दी जाती है।

23.04.24
E.E