

CE-5, RWD, Patna, Letter No.-1208/ Dated -14.06.2024 & S.E., RWD, Motihari
Letter no.-938 Dated-26.06.2024 MBD No.-34 MBD/2019-20 Has been revised

Name of Contractor :- M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran

Name of Work :- MR-3054 (New Maintenance Policy-2018) के
अधीन

Agreement No:- 34 MBD(S)/2019-20

Sl.No.	Name of the Road
1	R.E.O. Road Mathiya mohan patahi road in chandriya hanuman mandir to serha road
2	Dhaka Phulwariya road to khairwa
3	Dhaka Pakridayal to lahan Dhaka

Previous Agreement Value :- Rs. 2,33,82,217.00

Supplementary Agreement Value :- 16,76,905.00 (Rupees Sixteen Lac Seventy six
Thousand Nine hundred five)Only

Performance Security & Add. PS. – (Required Amount)

Submitted By Contractor Rs. (Amount) – Rs. 164000.00

Rate :- 2.07% below

Date of Work Order :- 26.06.24

Revised BOQ Item of Work :- 1 to 22

Contract Date of Completion :- 25.07.24

M/s R. N. Construction
21/07/24 to 25/07/24
Partner

Executive Engineer
RWD (W) Division
Sikhama, Dhaka
26/06/24



मैक्सि आर.ए.एम. कन्सल्टिंग सर्विस प्रा. लि.
भक्तपुर जिला मोतीहारी कार्यालय

AV 955508

अमित कुमार
अध्यक्ष प्रसाद
सहायक प्रसाद
सहायक प्रसाद
सहायक प्रसाद



Supplementary Agreement

Agreement No. 344(S). MBD/ R.W.D. Dhaka/MR-3054

This agreement, made the 26 day of June, 2024,
Between Executive Engineer RWD (W) Div. , Dhaka of the one part, and M/S
R.N.Construction, Bhawanipur Zirat, Motihari, Dist- East Champaran of
the another part. Whereas the Employer is desirous that the Contractor execute
Construction of (1)R.E.O. Road Mathiya mohan patahi road in chandriya
hanuman mandir to serha road (2) Dhaka Phulwariya road to khairwa (3)
Dhaka Pakridayal to lahan Dhaka. and the employer has accepted the Bid by the
contractor for the execution and completion of such works and the remedying of any
defects therein at a cost of Rupees 16,76,905.00 (Rupees Sixteen Lac Seventy six
Thousand Nine Hundred five) Only

NOW THIS REVISED AGREEMENT WITNESSETH as follows:

1. In this Revised Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

M/s R.N. Construction
होमोनिम
Partner

Executive Engineer
RWD (W) Division
Sikharna, Dhaka
26.6.24

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकहरना, ढाका।

पत्रांक -/सिकहरना, ढाका, दिनांक-.....

सेवा में,

M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran

विषय :- पुनरीक्षित कार्यदेश के संबंध में।

प्रसंग :- मुख्य अभियंता-5, ग्रामीण कार्य विभाग, पटना का ज्ञापांक-1208 (अनु0) दिनांक-14.06.2024 एवं अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल मोतिहारी का पत्रांक-938 दिनांक-26.06.2024

महाशय,

उपर्युक्त विषयक मुख्य अभियंता-5, ग्रामीण कार्य विभाग, पटना का ज्ञापांक-1208 दिनांक-14.06.2024 एवं अधीक्षण अभियंता, ग्रामीण कार्य विभाग, कार्य अंचल मोतिहारी का पत्रांक-938 दिनांक-26.06.2024 के द्वारा MR-3054 (N.M.P.-2018) योजना अन्तर्गत (1) R.E.O. Road Mathiya mohan patahi road in chandriya hanuman mandir to serha road (2) Dhaka Phulwariya road to khairwa (3) Dhaka Pakridayal to lahan Dhaka. का पथ निर्माण कार्य आपको आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा दिनांक-28.12.2019 को किया गया था। अधीक्षण अभियंता के प्रासंगिक पत्र के द्वारा पुनरीक्षित परिमाण विपत्र का तकनीकी स्वीकृति प्राप्त हुआ है। जिसके आलोक में किये गये एकरारनामा के राशि में आवश्यक संशोधन कर उक्त कार्य को दिनांक-26.06.24 से प्रारंभ का निर्धारित अवधि दिनांक-..... तक समाप्त करने हेतु पुनरीक्षित कार्यदेश दिया जाता है।

अतः आप संबंधित कनीय अभियंता एवं सहायक अभियंता के देख-रेख में उक्त कार्य को मानक विशिष्टियों के अनुरूप निर्धारित अवधि में सम्पादित करना सुनिश्चित करें।

विश्वासभाजन

६/-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकहरना, ढाका।

प्रतिलिपि :- ज्ञापांक- 820 / दिनांक- 26-06-2024
संबंधित सहायक अभियंता/कनीय अभियंता को सूचनार्थ एवं आवश्यक कार्रवाई हेतु प्रेषित। आपको निर्देशित किया जाता है कि उक्त कार्य अपनी देख रेख में विशिष्टियों के अनुरूप सम्पादित कराना सुनिश्चित करें।

M/s R. N. Construction

h/o 76/15-29/10/15
Partner

सम्पादित
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सिकहरना, ढाका।
26/06/24