

CE-5, RWD, Patna, Letter No.-1208/ Dated -14.06.2024 MBD No.-49
MBD/2020-21 Has been revised

Name of Contractor :- M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran

Name of Work
के अधीन

Agreement No- 49 MBD(S)/2020-21

:- MR-3054 (New Maintenance Policy-2018)

Sl.No.	Name of the Road
1	Karamwa to Barharwa
2	Bhandar PwD road to Mohamadpur Jhitkahi Road through kabristan
3	Bhandar Chowk to Sapahi hote hue jamua ghat tak path
4	Dhaka Phulwariya road to Parsa

Previous Agreement Value :- Rs. 3,99,38,844.00

Supplementary Agreement Value :- 30,03,885.00 (Rupees Thirty Lac Three
Thousand

Eight hundred Eighty five)Only

Performance Security & Add. PS. - (Required Amount)

Submitted By Contractor Rs. (Amount) - Rs. 160000 :-

Rate :- 0.17% below

Date of Work Order :- 26.06.2024

Revised BOQ Item of Work :- 1 to 23

Contract Date of Completion :- 25.07.2024

M/s R. N. Construction

हो-16/म 312025
Partner

Executive Engineer
RWD (W) Division
Sikharna, Dhaka

26/06/24

Sikharna, Dhaka

26/06/24



मेसर्स आर.एन. कंस्ट्रक्शंस 1000 AV 956896
भवानिपुर जिरात मोतिहारी कांस्ट्रक्शंस-आर.एन. ४७
अशोक प्रसाद
स्टाम्प भंडार
राजिस्ट्री ऑफिस
मोतिहारी, नं०-32/70

Supplementary Agreement

Agreement No... 49(5) MBD/ R.W.D. Dhaka/MR-3054

This agreement, made the 26 day of June 2024,
Between Executive Engineer RWD (W) Div. , Dhaka of the one part, and M/S
R.N.Construction, Bhawanipur Zirat, Motihari, Dist- East Champaran
of the another part. Whereas the Employer is desirous that the Contractor execute
Construction of (1)Karamwa to Barharwa (2) Bhandar PwD road to
Mohamadpur Jhitkahi Road through kabristan (3) Bhandar Chowk to Sapahi
hote hue jamua ghat tak path (4) Dhaka Phulwariya road to Parsa and the
employer has accepted the Bid by the contractor for the execution and completion
of such works and the remedying of any defects therein at a cost of Rupees
30,03,885.00 (Rupees Thirty Lac Three Thousand Eight Hundred Eighty five)
Only

NOW THIS REVISED AGREEMENT WITNESSETH as follows:

1. In this Revised Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

M/s R. N. Construction
मो नली २०२४
Partner

Executive Engineer
RWD (W) Division
Sikhama, Dhaka
26/06/24

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकहरना, ढाका।

पत्रांक -/सिकहरना, ढाका, दिनांक-.....

सेवा में,

M/S R.N.Construction,
Bhawanipur Zirat, Motihari,
Dist- East Champaran

विषय :- पुनरीक्षित कार्यादेश के संबंध में।

प्रसंग :- मुख्य अभियंता-5, ग्रामीण कार्य विभाग, पटना का ज्ञापांक-1208
(अनु0) दिनांक-14.06.2024

महाशय,

उपर्युक्त विषयक मुख्य अभियंता-5, ग्रामीण कार्य विभाग, पटना का ज्ञापांक-1208 दिनांक-14.06.2024 के द्वारा MR-3054 (N.M.P.-2018) योजना अन्तर्गत (1)Karamwa to Barharwa (2) Bhandar PwD road to Mohamadpur Jhitkahi Road through kabristan (3) Bhandar Chowk to Sapahi hote hue jamua ghat tak path (4) Dhaka Phulwariya road to Parsa का पथ निर्माण कार्य आपको आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा दिनांक-08.01.2021 को किया गया था। अधीक्षण अभियंता के प्रासंगिक पत्र के द्वारा पुनरीक्षित परिमाण विपत्र का तकनीकी स्वीकृति प्राप्त हुआ है। जिसके आलोक में किये गये एकरारनामा के राशि में आवश्यक संशोधन कर उक्त कार्य को दिनांक-.. 26.06.24 से प्रारंभ का निर्धारित अवधि दिनांक-26.06.24 तक समाप्त करने हेतु पुनरीक्षित कार्यादेश दिया जाता है।

अतः आप संबंधित कनीय अभियंता एवं सहायक अभियंता के देख-रेख में उक्त कार्य को मानक विशिष्टियों के अनुरूप निर्धारित अवधि में सम्पादित करना सुनिश्चित करें।

विश्वासमाजन

ई/-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकहरना, ढाका।

ज्ञापांक- 84 / दिनांक- 26-06-2024
प्रतिलिपि :- संबंधित सहायक अभियंता/कनीय अभियंता को सूचनार्थ एवं आव"यक कार्रवाई हेतु प्रेषित। आपको निर्दि"त किया जाता है कि उक्त कार्य अपनी देख रेख में विशिष्टियों के अनुरूप सम्पादित कराना सुनिश्चित करें।

M/s R. N. Construction
110141 N 21021
Partner

26.6.24
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सिकहरना, ढाका।
26/06/24

26.6.26