

Allot. 3353772/-
 14/28.6.22
 A/c. No. 1077425/-
 A/c. No. 4431197/-
 15/6.9.22

iii) Gughumal Chowk to Bankota Gaon Tak.

Schedule XLV-Form No. 134

MMWY-NDBB-BRRP-319-VARSOL

BARSOL DIVISIO

Bahampur SUB-DIVISIO

M.B.No. 1964.

MEASUREMENT BOOK

M/S Exim Business World Centre.
 Ag. No. 01/582/22-23.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Construction and Maintenance of Road from Gughamal Chowk to Bankota Grom Tal					
Agency:- M/s Exim Business World Centre					
Agreement No:- 01530/2022-23					
Date of Commencement:- 04/04/2022					
Date of Completion:- 03/04/2023					
Actual Date of Completion:- 29-12-2022					
Record Measurement					
① Restoration of Road cuts with soil—E/I					
3x 4.00m x 0.90m x 0.30m =					3.24m ³
5x 3.00m x 1.00m x 0.30m =					4.50 "
1x 12.00m x 0.85m x 0.45m =					4.59 "
3x 5.00m x 1.00m x 0.30m =					4.50 "
7x 6.00m x 0.90m x 0.30m =					11.34 "
2x 12.00m x 1.10m x 0.45m =					11.88 "
					Qty = 40.05m ³
					Limit to = 32.91m ³
② Making up of berms/shoulder—E/I					
3x 15.00m x 0.90m =					40.50m ²
5x 12.00m x 1.10m =					66.00 "

Continuation

Continuation

15/6/24
[Signature]
Executive Engineer
Rural Works Department
Works Division, Barsoi