



73/2/2023  
24/6/23

मेडम मा कन्स्ट्रक्शन एकेडमी  
के बिहार

AU 568827




बिहार  
मधुबनी  
महानगरपालिका  
सुदूर पश्चिम

### Supplementary Agreement of original Agreement No- 48MBD/2021-22

#### AGREEMENT Form:

Agreement. OSM Suppl. Agr of 48MBD/2021-22

This agreement, made the ..... day of ..... 2023 Between Executive Engineer R.W.D (W) Division, Madhubani of the one part, and M/S Maa Construction, Mohalla-Kashipur, Ward No-05, Near West of Tirhut Academy, Dist-Samastipur-848101 (hereinafter called "contractor" of the other part) Whereas the Employer is desirous that the Contractor execute Construction & Maintenance of Road & CD work 1. Rahika Maksuda to Dahiwat (Length-3.07 K.M.) & 2. Lakhanpatti to Chouri road (Length-4.50 K.M.) under New Maintenance Policy-2018 (MR-3054) head and the Employer has accepted the Bid by the Contractor for the Execution and completion of such works and the remedying of any defects therein at cost of Rs. 23,21,183.00 (Rupees Twenty Three lakhs twenty one thousand one hundred eighty three) only

  
 Divisional Accounts Officer  
 R.W.D. Works Division  
 Madhubani  
  
 Executive Engineer  
 R.W.D. (W) Division, Madhubani.  
  
 M/s Maa Construction  
 Partner



**NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:-**

1. In this agreement, words and expressions shall have the same meanings as are respectively assigned to them in the conditions of contract hereinafter referred to, and they shall be deemed to form and be read and construed as per part of this Agreement.
2. In this Agreement of the payment to be made by the employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.
3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the works and the remedying the defect wherein the contract price or such sum as may become payable under the provisions of the Contractor at the times and in the manner prescribed by the Contract.
4. Following documents shall be deemed to form and be read and construed as part of this Agreement, viz:
  - (i) Letter of Acceptance
  - (ii) Notice of proceed with the works.
  - (iii) Contractor's Bid
  - (iv) Contract data
  - (v) Special conditions of contract and General conditions of contract.
  - (vi) Specification MORD
  - (vii) Drawings
  - (viii) Bill of Quantities. And comparative statement (Revised B.O.Q.)
  - (ix) Other document listed in the contract data as forming part of the contract.

In witness where of the parties there to have caused this Agreement to be executed the day and year first before written.

The common seal of .....

Was hereunto affixed in the presence of

Signed, Sealed and delivered by the said .....

In the presence of:

Binding Signature of Employer .....

Binding Signature of Contractor .....

M/s Maa Construction

Ramesh Kumar  
Partner

Provisional Accounts Officer  
R.W.D Work Division  
Madhubani

Executive Engineer  
R.W.D Work Division, Madhubani.



# ग्रामीण कार्य विभाग

Rural Works Department, Govt of Bihar

## REVISED DPR OF ROAD UNDER SCHEME MR-2018

*For Revised TLE  
UNDER - AA*

STATE : BIHAR

DISTRICT : MADHUBANI

BLOCK : RAHIKA

DIVISION : MADHUBANI

NAME OF ROAD :

LAKHANPATTI TO CHOURI

### DETAILS

TOTAL LENGTH OF ROAD	4.500 KM
INITIAL RECTIFICATION & SURFACE RENEWAL COST	₹ 145.343 Lacs
5 YEAR MAINTENANCE COST	₹ 42.785 Lacs
TOTAL REVISED COST OF PROJECT	₹ 188.127 Lacs
AVERAGE COST PER KM	₹ 41.806 Lacs

**SUBMITTED BY:**  
**EXECUTIVE ENGINEER,**  
**RWD, WORKS DIVISION,**  
**MADHUBANI.**

## REVISED DPR UNDER SCHEME MR-2018

BLOCK : RAHIKA

DISTRICT : MADHUBANI

DIVISION : MADHUBANI

CIRCLE : DARBHANGA

Name of Road: LAKHANPATTI TO CHOURI

Length of Road: 4.500 KM

### GENERAL ABSTRACT OF COST

SL. No.	DISCRIPTION	AMOUNT (IN LAC)
A	TOTAL COST AS PER ADMINISTRATIVE APPROVAL (A.A.)	198.047
B	TOTAL COST AS PER TECHNICAL SANCTIONED (T.S.)	170.580
C	TOTAL COST AS PER REVISED ESTIMATE	188.128
D	DIFFERECE AMOUNT w.r.t. A.A.	-9.919
	% DIFFERECE w.r.t. A.A.	-5.01%
E	DIFFERECE AMOUNT w.r.t. T.S..	17.548
	% DIFFERECE w.r.t. T.S.	10.29%
	<i>As per c/c =</i> TOTAL REVISED COST OF PROJECT	188.127 Lacs

UNDER- AA

*Qty Increase from Permissible Limit*

*10/2/22*

J.E.  
R.W.D.

*10/2/22*  
A.E.  
R.W.D.

*10/2/22*  
E.E.  
R.W.D.

*15/02/2022*  
Superintending Engineer

*15/02/2022*  
RWD, Works Circle, Darbhanga



work done = 137.47 Lacs  
 work done due to flood = 7.87 Lacs  
 5yrs. maint. = 42.78 Lacs  


---

 Total = ₹ 188.12 Lacs

Below 0.25%.  
 137.13 Lacs  
 7.85 Lacs  
 42.67 Lacs  


---

 = ₹ 187.65 Lacs

(विभागीय निविदा समिति के द्वारा दिनांक 21.8.2023 का सम्पन्न स्वीकृत योजना के मद में वृद्धि / कमी के प्रस्ताव के आलोक में पुनरीक्षित तकनीकी स्वीकृति प्राप्त है)

Revised Technically Sanctioned of Road Length 4.50 KM for Rs. 187.65 Lacs  
 (One Crore eighty seven Lacs sixty five Thousand) only  
 Sanctioned of Estimate does not mean Sanction of rates.  
 Conditions and directions laid down in attached technical notes  
 with the DPR is to be followed Strictly.

Vio-9  
 14.10.23.  
 A.E.  
 RWD

14/10/23  
 E.E.  
 RWD

C.E.-3  
 RWD, PATNA



# ग्रामीण कार्य विभाग

Rural Works Department, Govt of Bihar

## REVISED DPR OF ROAD UNDER SCHEME MR-2018

STATE : BIHAR

DISTRICT : MADHUBANI

BLOCK : RAHIKA

DIVISION : MADHUBANI

*For Revised T/L*

*Increase From AA = 4.65%*

NAME OF ROAD:

RAHIKA MADSUDA - DAHIWAT

### DETAILS

TOTAL LENGTH OF ROAD	3.075 KM
INITIAL RECTIFICATION & SURFACE RENEWAL COST	₹ 120.797 Lacs
5 YEAR MAINTENANCE COST	₹ 29.092 Lacs
TOTAL REVISED COST OF PROJECT	₹ 149.889 Lacs
AVERAGE COST PER KM	₹ 48.744 Lacs

**SUBMITTED BY:**

**EXECUTIVE ENGINEER,  
RWD, WORKS DIVISION,  
MADHUBANI.**

## REVISED DPR UNDER SCHEME MR-2018

BLOCK : RAHIKA

DISTRICT : MADHUBANI

DIVISION : MADHUBANI

CIRCLE : DARBHANGA

Name of Road: RAHIKA MADSUDA - DAHIWAT

Length of Road: 3.075 KM

### GENERAL ABSTRACT OF COST

SL. No.	DISCRIPTION	AMOUNT (IN LAC)
A	TOTAL COST AS PER ADMINISTRATIVE APPROVAL (A.A.)	143.234
B	TOTAL COST AS PER TECHNICAL SANCTIONED (T.S.)	127.720
C	TOTAL COST AS PER REVISED ESTIMATE	149.889
D	DIFFERECE AMOUNT w.r.t. A.A.	6.655
	% DIFFERECE w.r.t. A.A.	4.65%
E	DIFFERECE AMOUNT w.r.t. T.S..	22.169
	% DIFFERECE w.r.t. T.S.	17.36%
	TOTAL REVISED COST OF PROJECT	149.889 Lacs

As per c/c Total Revised Cost = 149.889 lac.  
Increase from AA = 4.65%

*[Signature]*  
21/1/22

J.E.  
R.W.D.

*[Signature]*  
21/1/22

A.E.  
R.W.D.

*[Signature]*  
21/1/22

E.E.  
R.W.D.

*[Signature]*  
Superintending Engineer  
FWD, Works Circle, Darbhanga

15/02/2022

Workdone = 105.39 Lacs  
 Workdone due to flood = 15.40 Lacs  
 5yrs. maint. = 29.90 Lacs  


---

 Total = 149.88 Lacs

Below . 0.25%  
 105.13 Lacs  
 15.36 Lacs  
 29.01 Lacs  



---


 = ₹149.05 Lacs

(विभागीय निविदा समिति के द्वारा दिनांक 11.08.23 को सम्पन्न स्वीकृत योजना के मद में वृद्धि/कमी के प्रस्ताव के आलोक में पुनरीक्षित तकरीबी स्वीकृति प्राप्त है।)

Revised Technically Sanctioned of Road Length 3.07 KM for Rs. 149.05 Lacs  
 (.....One.....Crore..fortynine.....Lacs.....five.....Thousand) only  
 Sanctioned of Estimate does not mean Sanction of rates.  
 Conditions and directions laid down in attached technical notes  
 with the DPR is to be followed Strictly.

14/10/23  
 A.E.  
 RWD

  
 14/10/23  
 E.E.  
 RWD

  
 14/10/23  
 C.E.  
 RWD, PATNA



# OFFICE OF THE EXECUTIVE ENGINEER R.W.D. WORKS DIVISION, MADHUBANI

Agreement No. **48** MBD/2021-22

**NAME OF WORK:-** MR-N/2020-21 Madhubani/08 Output & Performance Based Maintenance of road & CD work under head 3054 M/R (Tender ID-107383)

**NAME OF AGENCY:-** M/S MAA CONSTRUCTION, Mohalla-Kashipur, Ward No-05, Near west of Tirhut Academy, Dist-Samastipur-848101

## Estimated Cost

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Rahika Madsuda to Dahiwat road (Length-3.075 K.M.)	1,05,39,479.00	29,09,150.00	1,34,48,629.00
2	Lakhanpatti to Chouri road (Length-4.500 K.M.)	58,42,357.00	22,32,319.00	80,74,676.00
3	Dhansu chowk to Jagatpur road (Length-2.150 K.M.)	1,37,47,148.00	42,78,425.00	1,80,25,573.00
Total		3,01,28,984.00	94,19,894.00	3,95,48,878.00

Total Rs. 3,95,48,878.00 (Rupees three crore ninety five lakhs forty eight thousand eight hundred seventy eight) only.

## Agreement Value

Sl.No.	Name of road	Const.Cost (Rs)	Maint. Cost (Rs)	Total (Rs)
1	Rahika Madsuda to Dahiwat road (Length-3.075 K.M.)	1,05,13,130.00	29,01,877.00	1,34,15,007.00
2	Lakhanpatti to Chouri road (Length-4.500 K.M.)	58,27,751.00	22,26,738.00	80,54,489.00
3	Dhansu chowk to Jagatpur road (Length-2.150 K.M.)	1,37,12,780.00	42,67,729.00	1,79,80,509.00
Total		3,00,53,661.00	93,96,344.00	3,94,50,005.00

As per अभियंता प्रमुख, ग्रामीण कार्य विभाग, बिहार, पटना का पत्रांक- मु0अ0-4(मु0)- निविदा-09-152/2019-पार्ट-05- 35660 अनु0 पटना दिनांक- 03.09.2021, Rs. 3,94,50,005.00 (Rupees three crore ninety four lakhs fifty thousand five) only

**Rate:-** 0.25 (Zero decimal two five) % Below From B.O.Q Rate

**Registration No:-** 1190400, Class-01, Valid upto-28.05.2024

**Mob:-** 9709500051

**e-mail Id:-** mmaconst.smp@gmail.com

**GST No:-** 10ABFFM0341Q1ZF

**PAN No:-** ABFFM0341Q

**EPF No-** BRMUZ1760468000

**Date of Start:-** 03.09.2021

**Date of Completion :-** Nine Months (02.06.2022) For Construction work 23.06.2027 with 5 years maintenance period.

Certified that this M.B.D. agreement contain Hand written pages only.

M/s Maa Construction  
*Ramprasad Kumar*  
Partner

*Executive Engineer*  
R.W.D. Works Division, Madhubani  
9.9.21





XXXX  
कम्पनी

आफन्दा ३ वरुण अशुद्धि एकदम  
कोर (अ) कोर के कम्पनी  
नारिय २१.४६

AL 559514

आदित्यनाथ झा  
मुदांक १४३०. ४४  
निर्वाहन कार्यलय, बेनीपट्टी  
त० त० ३/०४-८५

### AGREEMENT FORM 48(MBD) 21-22

This agreement made the THURSDAY Day of 09.09.2021 2021, between The **Executive Engineer, Rural Works Department, Works Division, Madhubani** ["The E/I"] of the one part, and **M/S MAA CONSTRUCTION, Mohalla-Kashipur, Ward No-05, Near west of Tirhut Academy, Dist-Samastipur-848101** [Name & address of Contractor] ("the contractor") of the other part.

Whereas the E/I is desirous that the Contractor execute **MR-N/2020-21 Madhubani/08 Output & Performance Based Maintenance of road & CD work under head 3054 M/R (Tender ID-107383)** (hereinafter called "The Works") and the E/I has accepted the Bid by the Contractor for the execution of such works and the remedying of any defects there in, at a contract price of **Rs. 3,94,50,005.00 (Rupees three crore ninety four lakhs fifty thousand five) only**

Sl. No.	Package Number	Road Name	Length in k.m.
1	MR-N/2020-21 Madhubani/08	(i) Rahika Madsuda to Dahiwat road	3.075
2		(ii) Lakhanpatti to Chouri road	4.500
3		(iii) Dhansu chowk to Jagatpur road	2.150

M/s Maa Construction  
Rajeshwar

Partner

Divisional Accounts Officer  
R.W.D. Works Division  
Madhubani

Executive Engineer  
R.W.D. Works Division  
Madhubani

12/09/21  
9.92



**NOW THIS AGREEMENT WITNESSETH** and the parties here to agree as follows :-

1. In this Agreement, works and expressions shall have the meanings as are respectively assigned to them in the General condition here in after to, and they shall be deemed to form and be read and construed as part of this Agreement.
2. In consideration of the payment to be made by the employer to the contractor as here in after mentioned, the contractor hereby covenants with the Employer to execute and complete the works and remedy any defects therein in conformity in all aspects with the provisions of the contract.
3. The Employer hereby covenants to pay the contractor in consideration of the execution and completion of the works and remedying the defect wherein the contract price of such as may became payable under the provisions of the contract at the times and in the manner prescribed by the contract.
4. Following documents shall be deemed to form and read and construed as part of this Agreement, viz:
  - (1) Letter of Acceptance
  - (2) Contractor's Bid
  - (3) Section- VI- General Condition
  - (4) Section-VII- Particular Conditions
  - (5) Section -V- Technical Specification(General and Supplementary Technical Specifications)
  - (6) Appendix A- Drawings
  - (7) Section-IV- works Schedule
  - (8) Quality plan for output and performance based road contract as per Clause A14.I of the Technical Specification
  - (9) Appendices to the Contract
  - (10) Addenda issued during bid period
  - (11) Any other relevant documents listed in the Particular Conditions together with any post bid correspondence.

In witness where of the parried there to have caused this Agreement to be executed the day and year first before written.

The common seal of -----  
Was here unto affixed in the presence of:

Signed, Seal and delivered by the said -----

In the presence of:

Binding Signature of E/I -----

Binding Signature of Contractor -----

M/s Maa Construction  
*Amey Kumar*  
Partner

*9.9.21*  
Divisional Accounts Officer  
R.W.D. Works Division  
Madhubani

*9.9.21*  
Executive Engineer  
R.W.D. Works Division  
Madhubani  
*Apex*  
9.9.21