

Schedule XLV-Form No. 134

Nil:- Const. As Road from PMGSY Jamua South to
Purani Mandal tola in Araon Block.

Nil- Deepak Kumar Dubey. DIVISION

Agreement No - 257/SBD/MMGSY/2021-22

Const. Cost :- 15611192 = 00

SUB-DIVISION

Maintenance Cost :- 2262565 = 00

Total - 17873757 = 00

M.B.No - 2878

MEASUREMENT BOOK

Date of Commencement - 15-02-2022

Time of completion - 14-02-2023

ABSTRACT OF COST

24

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
① Providing bench mark..					
2.300 Km P13					
@ 35978 = 72/km =				82	751 = 00
② clearing & grubbing					
0.805 Ha P-13					
@ 52970 = 33/Ha =				42	641 = 00
③ const. of embankment					
with 1000 m lead					
564.39 m ³ P-22					
@ 190 = 57/m ³ =				107	556 = 00
④ const. of embankment					
with 100 m lead					
5129.27 m ³ P-22					
@ 149.08/m ³ =				764	672 = 00
⑤ const. of sub-grade &					
earthen shoulder.					
6248.24 m ³ P-22					
@ 192 = 25/m ³ =				1201	224 = 00
⑥ const. of C.B.B. gr-I					
1705.80 m ³ P-14					
(E) 151.50 m ³					

1554.39 Continuation

2198844 = 00

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
59.597 m ³ 15					
@ 30 5=42/m ³ 18					202=00
(30/37) Prov. PCC m ² 0					
in form.					
9.19 m ³ 15					
@ 6382=70/m ³ 58657=00					
(31/38) Prov. PCC m ² 0					
in sub str.					
71.421 m ³ 15					
@ 6764=05/m ³ 483095=00					
(32/39) Providing 100mm					
N.P.3 H.P. dig.					
15=0 m. 15					
@ 3391=743/m ³ 50,876=00					
(33/40) Painting of formwork					
41.28 m ² P. 22					
@ 100=76/m ² 4,159=00					
					15562159=00
Add 12% GST (+)					1867459=00
Add 1% Less (-)					155622=00
Add S. Fee (+)					229618=00
					17814858=00
Less 12.37% below (-)					2203698=00
					15611160=00
Less previous payment (-)					12068268=00
					3542892=00

Pharma
31.1.24
JE

Continuation
31.1.24
JE