

MMGSY (NDB) BRIL

Schedule XLV Form No. 134.

MAAYA Konch Road to Chatur Bigha

Te Kari

DIVISION

Konch

SUB-DIVISION

Page No - MMGSY-NDB-BRRP-415B-Tekari
Konch.

Measurement Book

M.B No

1034

रामरतन माडग

Date of common cement	7. 11. 2023		
Date of completion -	06. 11. 2024		
Yr. plr and fixing	Benah mark pillar		
	OT + B.F.P 6		
2 Nos	2	4272 = 67 -	8545 =
1/ii	plr and fixing		
	peg. pillar		
	OT + B.F.P 6		
4 Nos	2	1975 = 91 -	7903 =
			16448 =

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			B.F	16448	8.00
2. clearing and grubbing of ground and etc			B.F P. 7		
0.72 H. 2			7269.95		52301.20
3. excavation for road in soil B.F P. 7					
469.11 m 2			100.17		46991.20
4. Const. of road from cutting etc B.F. P. 7					
28.47 m 2			58.56		16483.00
5. Const. of road up to 100m etc B.F. P. 7					
249.445 m 2			171.09		42667.00
6. Const. of road from 100m etc B.F. P. 7					
974.164 m 2			253.57		94876.00
					269776.00

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					6.6267776-00
7.	Const. of Subgrad				
					Qty B.F.P 8
1489.75	m ³	2256.93			389813-00
8.	Const. of G.B				
					Qty B.F.P 8
471.76	m ³	2224.71			1049540-00
9.	Plw laying				
					Spreading with II
					Qty m ³
					T.M.B.P. 13
199.40	m ³	2397.17			657658-00
10	Plw p.c.c				
16	m ³ grad & pavement				
					Qty m ³
					p. 13
455.94	m ³	27183-10			327506-00
11	Plw masonry				
16	Boord drain 200				
					Qty B.F.P 8
2 Nos		25632-80			11266-00
12	alal in row				
25	in garden				
					Qty B.F.P 8
80.661	m ³	2383-28			30916-00
					4732442-00
					5677034-00

Continuation

	621014	52655220
Add 0.12181. 74		24779920
Add 0.12181. 74	11178	227720
	621014	52655220
S.F	—	7459520
S.F		4919620
	7513860	638979720
Leaf 101. 7513860		63898020
(C) 67624		55081220
Leaf 101 67624		248339520
		22674220
		427907920
11/Dec/14	22/02/24	22/12/14

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Material statement					
For this Bill					S.F
(i) Stone sg b 22.4 mm					
— 241.34 m ³					
at ₹ 1080 = ₹					26077.00
(ii) Screening - 47.76					
m ³ at ₹ 424 = ₹					2026.00
(iii) Spare - 210 m ³					
at ₹ 886 = ₹					186060.00
(iv) Sand - 205.17 m ³					
at ₹ 496 = ₹					101850.00
					74595.00

[Signature]

22/02/24

S. E. / 08/17