



बिहार BIHAR

Sr. Treasury Officer  
Katihar 24088  
19/1

02/02/2024 राजा राम सिंह मिता प्रमोद कुमार सिंह  
गाना कदवा मिता कोलटिकार

1000x1=1000/-

AV 672766  
02/02/2024  
Samresh Kr. Das  
Stamp Vendar  
Civil Court  
KATIHAR  
L No.-24/79

## Supplementary Agreement

### MMGSY

|                               |    |                                    |
|-------------------------------|----|------------------------------------|
| Supplementary Agreement No.   | :- | 74 SBD / 2023-24                   |
| Main Agreement No.            | :- | 24 SBD / 2021-22 Date - 25.06.2021 |
| Name of Firm of Contractor    | :- | Raja Ram Singh                     |
| Name of Work                  | :- | T02 to Kolatikar.                  |
| Main Agreement Value          | :- | 93.50889 Lakh                      |
| Supplementary Agreement Value | :- | 4.88782 Lakh (Revised GST Claim)   |
| Total Agreement Value         | :- | 98.39671 Lakh                      |
| Date of Agreement             | :- | 22.02.2024                         |
| Date of Completion            | :- | As Per Main Agreement              |

This Agreement made on 22.02.2024 between Executive Engineer, Rural Works Department, Works Division, Barsoi, Katihar of the one part, and Raja Ram Singh, Pahalagar, Sonaili, Kadwa, Katihar -855114.

Whereas the Employer is desirous that the Contractor execute Construction and Maintenance of Road T02 to Kolatikar under MMGSY-Gen. (Block- Dandkhora) and the thereafter under take routine maintenance for five years and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects and routine maintenance therein, at a cost of Rs.- 98,39,671.00 (Ninety Eight Lakh Thirty Nine Thousands Six Hundred Seventy One Rupees) Only. The Supplementary Agreement Amount to Rs. 4,88,782.00 (Rupees Four Lakh Eighty Eight Thousand Seven Hundred Eighty Two) Only.

Raja Ram Singh

24/2/24

Page - 1  
Executive Engineer  
Rural Works Department  
Works Division, Barsoi





ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)

MMGSY ( मुख्यमंत्री ग्राम संपर्क योजना )

## Supplementary Agreement MMGSY –Gen Details

|                                   |   |                  |   |                            |                           |
|-----------------------------------|---|------------------|---|----------------------------|---------------------------|
| 1                                 | Name of Contractor and Address          | :-               | Raja Ram Singh<br>Pahalagar, Sonaili, Kadwa,<br>Katihar -855114 |                            |                           |
| 2                                 | Registration No./ Department            | :-               | 2210119 / Class-2   | 20-Jan-2021 to 19-Jan-2026 |                           |
| 3                                 | PAN                                     | :-               | DNCPS7873H  |                            |                           |
| 4                                 | GST                                     | :-               | 10 DNCPS7873H1ZR  |                            |                           |
| 3                                 | Previous Amount Details :-              |                  |   |                            |                           |
| (MMGSY- Gen) (Block – Dandkhora ) |   | Length<br>(K.M.) | Agreement Amount  |                            |                           |
|                                   |   |                  | Const. Cost<br>( In Lakh )                                      | Main. Cost<br>( In Lakh )  | Total Cost<br>( In Lakh ) |
| (i)                               | T02 to Kolatikar.                       | 1.155            | 85.95800  | 7.55089                    | 93.50889                  |
|                                   | Total (A) :-                            |                  | 85.95800  | 7.55089                    | 93.50889                  |
| 4                                 | Revised Amount Details :-               |                  |   |                            |                           |
| (MMGSY- Gen) (Block – Dandkhora ) |   | Length<br>(K.M.) | Agreement Amount  |                            |                           |
|                                   |   |                  | Const. Cost<br>( In Lakh )                                      | Main. Cost<br>( In Lakh )  | Total Cost<br>( In Lakh ) |
| (ii)                              | T02 to Kolatikar.                       | 1.155            | 90.45765  | 7.93906                    | 98.39671                  |
|                                   | Total (B) :-                            |                  | 90.45765  | 7.93906                    | 98.39671                  |
|                                   | Supplementary Agreement Value (B – A) = |                  | 4.49965   | 0.38817                    | 4.88782                   |

Rajendra Singh

24/1/24

Executive Engineer  
Rural Works Department  
Works Division, Barsoi

**ग्रामीण कार्य विभाग, कार्य प्रमण्डल, बारसोई (कटिहार)**  
**MMGSY (मुख्यमंत्री ग्राम संपर्क योजना)**

|   |   |    |  |      |
|---|---|----|--|------|
| 1 | Name of Work  | :- | T02 to Kolatikar.                            |      |
| 2 | Lenth (K.M.)  | :- | 1.155 K.M.                                   |      |
| 3 | Amount & Date of Administrative   | :- | 56.067 Lakh / Lt. No.- 1093 Date- 14.09.2020 |      |
| 4 | Letter No.- BRRDA(HQ)-PMGSY-39/2018-Part-1 – 3322 Dt.- 05.12.2023<br>S.E. R.W.D.W. CIRCLE Lt. No. – 19 Anu Dt- 05.01.2024 |    |  |      |
| 5 | GST Revised BOQ Cost :-   |    |  |      |
|   | Const. Const.   | :- | 90.45765                                     | Lakh |
|   | Maintenance Cost.   | :- | 7.93906                                      | Lakh |
|   | Total   | :- | 98.39671                                     | Lakh |
| 6 | <u>Agreement Details Below :-</u> ( GST 18 % / L-Cess 1 % Included /<br>Add 10% S.F. on Mining Materials on Basic Rate )  |    |  |      |
|   | Agreement Amount for Const.   | :- | 90.45765                                     | Lakh |
|   | Maintenance Amount  | :- | 7.93906                                      | Lakh |
|   | Total   | :- | 98.39671                                     | Lakh |

| Const. Cost.<br>(In Lakh) | 1 <sup>st</sup> Year<br>(In Lakh) | 2 <sup>nd</sup> Year<br>(In Lakh) | 3 <sup>rd</sup> Year<br>(In Lakh) | 4 <sup>th</sup> Year<br>(In Lakh) | 5 <sup>th</sup> Year<br>(In Lakh) | Total<br>Agreement<br>Amount<br>(In Lakh) |
|---------------------------|-----------------------------------|-----------------------------------|-----------------------------------|-----------------------------------|-----------------------------------|---|
| <b>90.45765</b>           | <b>0.40723</b>                    | <b>0.51303</b>                    | <b>2.93058</b>                    | <b>0.87363</b>                    | <b>3.21459</b>                    | <b>98.396</b>                             |

*Retired Sign*

*24/12/24*

*24/12/24*  
**Executive Engineer**  
 Rural Works Department  
 Works Division, Barsoi