

Scheme - MMGSY (HILISESH)

Schedule XLV-Form No. 134

Name of Work - Syhadia Baringa to Hari Jan Tola
Agg. No. - 17/MBD/2023-24

EE RWD (cl)

DIVISION

Chapra

AE RWD (cl)

SUB-DIVISION

Block - Manjhi

Name of contractor - Baikunth Nath Mishra

MEASUREMENT BOOK

No.

4029

D.O.S - 15-01-24

DOC - 14-01-25

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2nd and 3rd					Bill
Name of Road: Construction of Road from Subhadda Buzurg to Haz 15th Tolm.					
Agency: - Baikunth Nath Mishra Vill-Hazuganpur, P.O. - Daudpur					
Dist - Saran					
Agreement No - 17 MBT 2023-24					
D.O.S - 15-01-2024					
D.O.C - 14-01-2025					
Agreement value - 69900852-					
I Name Pipe (1000 mm dia)					

(1) Flw in foundation etc

4 w	2 x 6.45 x 1.40 x 1.50 = 27.09 m ³	
Refew ^{nc}	1 x 4.85 x 1.53 x 0.365 = 2.708 m ³	
		29.80 m ³

(2) prov. p.c.c M15 in

foundation etc

2 x	6.45 x 1.4 x 0.15 = 2.709 m ³	
Bl pipe 1 x	4.931 x 1.53 x 0.25 = 1.886 m ³	
		4.60 m ³

(3) prov. p.c.c M20 in

sub-structure etc

2 x	6.15 x 0.825 x 3.18 = 32.26 m ³	
proport	2 x 6.45 x 0.40 x 0.60 = 2.95 m ³	
let sp	2 x 7.857 x 1.23 x 1.23 x 1.22 = 1.478	

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		9.8	28	39,03	448 ⁰⁰
15/25 poor P.C.C 1m					
Sub-structure etc					
city node TMB P-11					
233.732 m ³					
2934.44/m ³					267644 ⁰⁰
26/26 poor. and July					
P.C.C NP2 PIPE					
etc					
city node TMB P-4					
27.50 m					
7541.77/m					56563 ⁰⁰
P.S —					
			42	27	655 ⁰⁰
Add 1% L.C (+)			4	2277	200
Add 18% C.S.T (+)			7	6097	8200
Add S.F P-6 (+)			7	2635	200
P-14 (+)			9	350	200
P8 —			42	27	
Less 0.03 % of P8 per agreement			51	12,895	00
			15	34	200
Net P8 —			51	11,361	200
Less polishing Bill			13	302	84 ⁰⁰
Net P8 —			17	81,077	200
24/4					
12/03/2024					
2.6					

Continuation