

Scheme:- MMGSY NDB (AWSheesh)

Schedule XLV-Form No. 134

Name of Road:- Proposed Road Nahar Sadak to
Badhai Tola to Bhatha Laxmipur Ahir Toli

R.W.D. (R. Division)

Mouhan

DIVISION

A. E. R. W. D. (L) **SUB-DIVISION**

Sugauli.

M.B. No. - 6515.

MEASUREMENT BOOK

Agency:- M/s Virendra Kumar Singh

2nd Br. A/C Bill

和100% 的估計。在1977年，1100 個學

Particulars	Details of work	Unit	Rate	Amount	Remarks
Name of work	Construction of Road				
	from Panchayat Road Station				
	to Panchayat Road Station				
	to Panchayat Road Station				
Agency	M/s. Virendra Kumar				
	Singh, At - Bangarh				
	Maharaja, P.O. - P. P. P. P.				
	Dist - East Champaran				
Agreement No.	245 B.S. / 2022-23				
Agreement Date	29/01/2024				
Construction Cost	Rs. 71,773.45				
Maintenance Cost	Rs. 4,326.94				
Group No.	M/2024 (P. P. P. P.)				
	UDS - B.P.P. 231, Mahara				
Date of Start	29/01/2024				
Date of Completion	19/01/2025				
Below Rate	0.50%				
	Record Entry				
Date	04/02/2024				
① Construction of granular					
sub-base by providing					
well graded material,					
spreading in uniform					
layers with - do -					
(C. S. B. No - I)					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
including Primer coat after billing the surface with Synthetics - do - Same Qty vide TMB item - (12) & Page - 10					
20.64 m ² @ Rs. 136 = 22/m ² Rs. 2812 = 0					
					Rs. 2022.441 = 0
Add G.S.T @ 18% (H) Rs. 364039 = 0					
Add Less @ 1% (H) Rs. 20224 = 0					
vide TMB					
11/12816 Add 8% Ignorance Fee (H) 37015 = 0					
					Rs. 2443719 = 0
Less below 0.50% as per agreement (-) Rs. 12219 = 0					
					Rs. 2431500 = 0
Less previous payment vide TMB Page - 13 (-) Rs. 1001814 = 0					
					Rs. 1429686 = 0
<i>Qd</i> 04/03/24 J.E					
<i>802</i> 04/03/24 AE					
<i>cap</i> <i>for any and</i> <i>4/3/24</i>					