

UBHAWA BHAGWANPUR ROAD TO HIRI

To 2 Schedule XLV-Form No. 134

(mmhsy-hen)

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, म. गेरा

DIVISION

Parapur.

SUB-DIVISION

Amit Kumar Singh

MEASUREMENT BOOK

973.

1st on A/C Bill

1

Name of work—

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:-	Const of Road from Ushawa				
	Bhagwanpur Road to Ghintola				
	under mmbdy (len)				
Agency:-	Amit Kumar Singh, Vill- Narayanpur				
	Bhaidih, Dist- Saran, Bihar				
Agreement No-	32/mmbdy (len)/330/2021-22				
Date of commence-	08.11.2021				
Date of Completion	02.11.2022				
Rate:-	12.00% below Rate				
Date of Measurement.					

① Pro & fixing Working B.M & pillars

—do—do— all complete job

$$12 \times 30 \text{ m} = 360 \text{ m}$$

$$10 \times 30 \text{ m} = 300 \text{ m}$$

$$8 \times 30 \text{ m} = 240 \text{ m}$$

$$1 \times 5 \text{ m} = 05 \text{ m}$$

$$905 \text{ m} = 0.905 \text{ km}$$

② clearing & grubbing of Road land

—do—do— all complete job

$$2 \times 12 \times 30 \text{ m} \times 1.00 = 720.00 \text{ m}^2$$

$$2 \times 10 \times 30 \text{ m} \times 1.10 = 660.00 \text{ m}^2$$

$$2 \times 8 \times 30 \text{ m} \times 0.90 = 432.00 \text{ m}^2$$

$$2 \times 1 \times 05 \text{ m} \times 1.00 = 10.00 \text{ m}^2$$

$$905 \text{ m} \quad 1822.00 / 10000 = 0.1822 \text{ Hec}$$

Continuation

Abstract of Cost

1st on A/c Bill

5

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1/1 Pro & fixing working B.M & pillar					
—do—do— all complete job.					
P-01,	0.905 km				
2/2 Cleaning & grubbing of Road land					
—do—do— all complete job					
P-01,	0.1822 Hec				
3/3 Construct Embankment with L-1800m					
—do—do— all complete job.					
P-02,	937.88 m ³				
4/4 Construct Sub-grade & shoulder					
—do—do— all complete job					
P-02,	1089.00 m ³				
P-04,	399.44 m ³				
5/5 Construct C.S.B g.s. 2 with 1/4 s/m & 1/2					
—do—do— all complete job.					
P-02,	531.05 m ³				
6/6 Pro, laying & spreading W.B.M. C.S.B.					
—do—do— all complete job					
P-03,	198.29 m ³				
7/10 Construct C.S.B g.s. L with 1/4 s/m & 1/2					
—do—do— all complete job					
P-02,	75.00 m ³				

Continuation

R 36,67,323.00

Continuation