

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल अररिया।

पत्रांक-706 (अनु0) / अररिया,

दिनांक- 19/03/24

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल, अररिया।

सेवा में,

सचिव सह शक्ति प्रदत्त पदाधिकारी
ब्राडा (BRRDA)
बिहार पटना।

विषय:- मुख्यमंत्री ग्राम सम्पर्क (SC) योजना के पथ में कराए गए कार्य के भुगतान हेतु अधियाचना के संबंध में।


महाशय

उपर्युक्त विषय के संबंध में कहना है कि अधोहस्ताक्षरी कार्यालय से कार्यान्वित हो रहे मुख्यमंत्री ग्राम सम्पर्क (SC) योजना के पथ में संवेदक के विपत्र का भुगतान मापीपुस्त के अनुसार आवंटन उपलब्ध कराने की कृपा की जाय।

अनु0 - विवरणी।

विश्वासभाजन


19/03/24
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, अररिया।


19/03/2024

Name of Division :- RWD Works Division Araria

Rural Work Department
MMGSY (SC) Allotment Requisition Format

S.No	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacs)	Value of Measurement (in Lacs)	Current Demand (in Lacs)	Remarks
				Length (Road in Km/ Bridge	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	9	10	11	12	13	14
1	2020-21	PMGSY Jahir Ansari Ke Ghar to Dhuran Tola Palasi	M/S Shree Jagannath Construction Prop Bhaskar Singh	1.10	96.208	83.70202	10.02761	66.42437	66.42437	82.35734	15.93297	
2	2020-21	Part-A PMGSY Road Kali Mandir to Purab Pokhariya Paswan Tola Part-C Construction of RCC Bridge 3X8.0 m Span with Approach Road=74.00m at CH-1.4 km in PMGSY Road Kali Mandir to Purab Pokhariya Paswan Tola	Md.Reza Alam	26.250	167.1300	166.76731	2.29324	80.10028	80.10028	148.03743	67.93715	
3	2020-21	Part-A PMGSY Road Kali Mandir to Purab Pokhariya Paswan Tola Part-B Construction of RCC Bridge 3X8.0 m Span with Approach Road=74.00m at CH-1.2 km in PMGSY Road Kali Mandir to Purab Pokhariya Paswan Tola	Md.Reza Alam	26.250	166.440	168.56881	2.36821	80.18028	80.18028	148.03743	67.85715	

नोट :-

1 सर्व का विवरण MIS में दर्ज आवश्यक है।

Executive Engineer

RWD Works Division Araria

21/03/24

21/03/24