

MMSy 31mst Const. of Pat "B" RCC Bridge -
3x8.0m Span with AP Pooch Road - 74m at 1.20k

Schedule XLV-Form No. 134

Agreement No - 54/SBD/MMSy-2022-23

Name of Agency:- Md. Reza A1900 DIVISION

Const. Cost:- 16856881

AREA 10

Maint. Cost:- 236821

SUB-DIVISION

Total:- 48404451

STKt

MEASUREMENT BOOK

Date of Commence:- 26.8.22

Date of Completion:- 25.08.23

2755

2nd on A/c Bill

9

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/A - Const. of ^{Bridge} Road from at bridge Purny Road Kaali Mandir St Purny Pokharigan Purny road at CH-1200.00m Sixth Block					
N/A - Md Raza Alam					
Agri. NO - 54/SBP/MMGX/2022-23					
Date of Commencement - 26-08-2022					
Date of Completion - 25-08-2023					
Recorded Agent.					
① Providing water holes					
Plain/Reinforcement					
Abutment. Return wall					
→ 10 → 4m					
				Qty -	88.00m ³
② Providing & laying					
R.C.C masonry in Sub					
Structure → 10 → 11					
Box side wall - 2 x 8.4m x 0.50m x 0.75m					6.30m ³
Box middle wall - 2 x 8.4m x 0.50m x 0.75m					6.30m ³
Return wall - 4 x 1.00m x 0.50m x 0.75m					1.50m ³
4 x 5.00m x 0.50m x 0.75m					1.50m ³
Continuation					
Total -					18.30m ³

Continuation