



9/6/21 9602 800 9220 9291 8111 3516 800  
सतीश कुमार  
मुदाक विक्रेता, गया  
ला०न० 124/2001

Supplementary Agreement No- 06th/SBD/2023-24 Supp of 76 SBD/2020-21  
All 19th of July

1) That this Agreement shall be called as Supplementary Agreement to the Agreement No. 76 SBD/2020-21 relating to the construction of L045 to Bhindish- 0.905 km under MMGSY GURUA BLOCK entered into by the parties to this Agreement. Total revised Agreement amount- Rs. ....

*[Handwritten signature]*

373  
19/7/2020  
Executive Engineer  
R.W.D (W) Dist. Shergarhi  
19/07/2020



2) That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the **Agreement No. 76 SBD/2020-21** except the items mentioned in the Schedule annexed to this Agreement and whereas the items of the work mentioned in the Schedule annexed to this agreement cannot now be executed on account of non completion of the sanitary work, electric installation and some other work; and whereas both the parties are desirous that the items mentioned in the Schedule annexed to this Agreement should be executed by the First Party after the completion of the sanitary work, electric installation and some other work, it is hereby further agreed as under :

- a) That First Party shall and will execute the work covered by the items mentioned in the Schedule annexed to this Agreement at the rates and as per the terms and conditions of the original **Agreement No. 76 SBD/2020-21** Whatsoever called upon to do so by the Engineer-in-Charge, within a period of one year from the date hereof.
- b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party for doing the work mentioned in the Schedule annexed to this Agreement as required under clause (a) above, except that which he would be entitled to under the original **Agreement No. 76 SBD/2020-21**
- c) That the First Party shall have to execute all the items which the Engineer-in-charge consider Necessary.
- d) That the First Party shall start with the work of the remaining items mentioned in the Schedule annexed to this Agreement within ..... days from ..... on the receipt of a letter to the effect from the Engineer-in-Charge or from any date fixed in the said letter and shall complete the said work within the time fixed by the Engineer-in-Charge or as extended by him from time to time.
- e) That on the due execution and completion of this Agreement by the parties, the bill of the First Party in relation to the work already done by him under the Original **Agreement No. 76 SBD/2020-21** shall be provisionally finalized by the Second Party and payment on account, if any amount due, shall be made to the First Party provided that the Second Party shall have a right to retain such amount as is considered reasonable by him as a security for the execution of the work mentioned in the Schedule annexed to this Agreement and the Second Party shall have right to deal with the said amount of security as he thinks proper under the terms and conditions of the Original Agreement. Further, on the due execution and original completion of this Agreement, the First Party shall be entitled to claim back his security deposit relating to the work in question, subject to the right of the Second Party to retain



3/2  
19/7/2023  
Executive Engineer  
R.W.D (W) Div. Sherghat  
19/07/2023  
14/7

such amount as he thinks reasonable as mentioned above soon after the maintenance period of three months or six months, as the case may be mentioned in clause of the Original Agreement, is over.

f) That the final bill relating to the entire work under the two agreements shall be prepared after the completion of the entire work covered by **Agreement No. 76 SBD/2020-21** and this Agreement.

3) Except as modified by this Agreement the said **Agreement No. 76 SBD/2020-21** shall remain in full force and

effect. IN WITNESS WHEREOF THE ABOVE MENTIONED PARTIES HAVE PUT THEIR SIGNATURE ON THIS DAY THE .....

*Date of Start :- 19-07-2023*

*Date of Completion :- 05.09.2023*



*19/7/2023*  
Executive Engineer  
R.W.D (W) Div. Shergathi  
*19/7/2023* *19/7*

Name of work :- L045 To BHINADISH

Details of Revised T/S

construction cost = 88.93 Lac

5 year maintenance cost = 6.722 Lac

Total 95.652 Lac.

As per agreement (1% below) = 95.6 Lac

Total 94.696 Lac.

Details of revised B.O.B.

construction cost = ~~8892932.65~~ 8892932.65

5 year maintenance = 672180.78

Total = 956513.42 Lac

As per agreement (1% below) = 95651.134 Lac.

9469462.296 Lac.

Total 9469462.00 (say)

Material will be supplied by 9469462.00

Contractor B.O.Q. is approved for Rs.

Ninety four lac sixty nine thousand four hundred and sixty two only.

only from item No. 1 to 52

certified copy.

sd -  
Superintending Engineer  
Rural Works Department  
Works Circle, Gaya

sd -  
26/7/2022  
Rural Works Department  
Works Circle, Gaya

sd -  
26/7/22  
26/07/22

sd -

sd -  
19/7/2023  
Executive Engineer  
R.W.D (W) Dik. Shergarh  
19/7/23