

Mr. N. N. Singh - (C-1000)

Schedule XLV-Form No. 134

LO25 TO JHARI KHAMAT HOUSE.

B. W. D. 1947-48

DIVISION

A. W. D. 1947-48

SUB-DIVISION

Wishamber Bhabhede. Rithuad.

MEASUREMENT BOOK

M. B. No-1384

Name of work—

1

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/O - Const ⁿ & maint ⁿ of Road from					
2025 to Thakurkamat House					
Head - MMSY (Gen)					
Agency - Vishwambhar Engineering					
Agreement NO - 22 SBP/2023-24					
Date of Start -					
Date of Comp ⁿ -					
1) Setting out piliers					
		at	—	5 NO	
2) Clearing & grubbing					
	1x10x30x3.50		—	1050.00	
	1x10x30x3.50		—	1050.00	
	1x17x3.5		—	59.50	
				2159.50	
				⇒ 0.259 Hect	
3) Div box cutting					
cc	2x5x30x0.625x0.100		—	18.75 m ³	
B-7	2x30x0.775x0.100		—	4.65 m ³	
	2x20x0.775x0.100		—	3.10 m ³	
				26.5 m ³	

Continuation

Est on P/L No 11
Abstract of Cost

4

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1) Scaffolding joined					
amp $\frac{1}{4}$ - 540					
Cost @ Rs 2482 = 13/40 - Rs					12411.00
2) Clearing & grubbing					
amp $\frac{3}{4}$ - 0.259 Hec					
Cost @ Rs 49496 = 70/100 - Rs					12820.00
3) P.V. Box Curing					
amp $\frac{3}{4}$ - 26.5 m ³					
Cost @ Rs 74 = 100/m ³ - Rs					1964.00
4) Cost of containment					
amp $\frac{1}{2}$ 1) 1000 m lead - 123.40 m ³					
Cost @ Rs 175 = 110/m ³ - Rs					21609.00
(ii) 1000 m lead - 493.60 m ³					
Cost @ Rs 139 = 90/m ³ - Rs					69055.00
5) P.V. 650 Gr 2					
amp $\frac{5}{2}$ - 408.49 m ³					
Cost @ Rs 3205 = 25/m ³ - Rs					13,09,313.00
6) P.V. 1000 m Gr 3					
amp $\frac{6}{3}$ - 168.73 m ³					
Cost @ Rs 3970 = 85/m ³ - Rs					670002.00
7) P.V. CC pavement m 30					
amp $\frac{1}{3}$ - 90.00 m ³					
Cost @ Rs 7661 = 43/100 - Rs					689529.00
					Rs 2756703.00

Continuation

Continuation