

NAUTAN MORE TO UP BORDER

Schedule XLV-Form No. 134

M/S ASHOK CONSTRUCTION DIVISION

BLOCK-VIJAYPIUR SUB-DIVISION

MR-N2022-23 HATHUA-01

Measurement Book

MB-NO-S79

Set on A/c Bill

1

Name of Work—

Situation of Work—

Agency by which work is executed—

Date of Measurement—

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w:- Construction of Road from Nautan More to U.P. Boarder (C.R.-N-20-21) Hathya-2					
Agency - Sri Ashok Kumar Rai					
Agr No. 6 SBD/(3054 NMP 2018) 2022-23					
D.O.S - 3.8.22					
D.O.C - 2.8.23					

Record entry..

① clearing & grubbing Road land
--- all Comp job SDEI

10 x 30 x 1.25 + 1.20	=	367.50 m ²
20 x 30 x 1.1 + 1.60	=	810.10 m ²
4 x 100 x 1.00 + 1.25	=	450.50 m ²
6 x 100 x 1.1 + 1.20	=	575.10 m ²
6 x 30 x 1.0 + 0.90	=	171.00 m ²
5 x 100 x 1.15 + 1.20	=	587.50 m ²
(Bankside) 2 x 29.61 x 0.32 x 0.59 = 592.2 m ²	=	2961.00 m ²
1 x 8 x 60 x 0.375 x 0.25 = 57.60 m ²	=	57.60 m ²

② Box cutting in road way		
--- all Comp job SDEI		
2 x 10 x 100 x 0.375 x 0.25 = 187.50 m ³		
2 x 30 x 30 x 0.375 x 0.25 = 168.75 m ³		
2 x 3 x 30 x 0.375 x 0.25 = 16.875 m ³		
		373.125 m ³
		43

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
28) P.I.L Rec H-25 in D slab QUTMB P-13 8.01 m ³					
② M 7611.84					M 60969.0
29) P.I.F sealing compound -- QUTMB P-13 15.6 m ²					
② M 2519					M 528.0
30) B.I.W in Parapet -- QUTMB P-13 4.32 m ³					
② M 5102.55					M 22043.0
31) Plastering in c.m (1.4) QUTMB P-94 88.19 m ²					
② M 170.88					M 15055.0
32) P.I.V running QUTMB P-14 29.76 m ²					
② M 46.42					M 1381.0
Add 12% GST (+)					1483795 1474822.0
Add 1% C (+)					183650 122902.0
Add S.R					139885131.00
Less 0.02% Bel 00 (-)					27942778.00
Less Prev. Pay (-)					5482039.00
	M 9				8403092.00
Handi					9484177.00
05/01/24 Date 13/2/24					8482574
T.E.					AE

LC-N0-14, dt. 06.02.24

A1101 - 8588700 **Continuation** **CFM23**

Pre-Bal- 31241
8619981