

MMGSY-SC

Schedule XLY-Form No.-134

(A-1)

MB.No:-3372

DARBHANGA-1

DIVISION

BAHERI

SUB-DIVISION

Name of works:- const of road from Sardaipur
to Laxmibuz road.

MEASUREMENT BOOK

Mary Kumar Ray

1st YEAR MAINTENANCE.

Sch. XLV-Form No. 134

37

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	D.
Name of work:- Construction of Road				
with maintenance work from				
Samathpur MGSY Road to				
Laxmipur. Length- $\frac{0.850 \times M.}{(0.490 \text{ km.})}$				
Name of agency:- Sri Money Kumar Ray.				
Bachampur (Mysikherpur)				
Estimated cost:- Rs 58,42,691.00.				
Agreement Value:- Rs. 52,58,422.00.				
Rate:- 10.00% Below from BOD rate,				
Agreement No.:- 36 SBD/2018-19				
MMGSY (SC)				
Date of start:- 16.09.2018.				
Date of completion:- 05.06.2019.				
Actual date of completion:- 05.06.2019.				
Date of entry:- 04.06.2020.				
(1) Restoration of cement/				
barrow with soil - d/d.				
4x 30.00x0.90x0.20 = 21.60 m ³				
2x 30.00x0.90x0.20 = 10.80 "				
2x 30.00x0.90x0.20 = 10.80 "				
43.20 m ³				
(2) Making up of Barrow/				
Shoulders stripping excess				
soil from the shoulder				
Surfaces to achieve level				
5x 30.00x0.75 = 112.50 m ²				
5x 30.00x0.75 = 112.50 "				
1x 18.75x0.75 = 14.06 "				
239.06 m ²				

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
③ Maintenance of CD work (Alumina P. pe (River))					3 Nos.
④ White washing of cement.					
Acacia					3 Nos.
5m x 1.73 x 1.00					= 10.38 m ²
3m x 1.73 x 0.45					= 4.67 -
3m x 1.73 x 0.40					= 4.15 -
3m x 0.40 x 0.50					= 2.40 -
					<u>21.60 m²</u>
Price 20/01/21 45 per sq ft 20/01/21 45 per sq ft					

ABSTRACT OF COST.

① Restoration of pavement				
Berms with soil of road				
V.P. $\frac{37}{1}$	43.20 m ²			
Unit @ 43.03 m ²				
@ Rs. 390 = 29/m ²				
Rs. 16,794.00				
② Making up of Berms				
Shoulder, stripping excess soil from the shoulder				
Surfaces to achieve level				
V.P. $\frac{37}{2}$	239.06 m ²			
@ Rs. 52 = 17/m ²				
Rs. 12,472.00				
③ Maintenance of CD works (Alumina P. pe (River))				
V.P. $\frac{38}{3}$	3 Nos.			
@ Rs. 1131 = 69 Nos.				
Rs. 9395.00				

C.D. Rs. 35,661.00.

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F.	
④ white washing of					Rs 35.661=00
Parapet. - 1.4 x 0.4					
V.P. $\frac{38}{4}$				33	21.60 m ²
@ Rs. 15-98/m ²					Rs. 345=00
					Rs. 36,006=00
less 10.00 %					Rs 3,601=00
					Rs. 32,405=00
Date: 04-06-2020 J. K. - 28/01/24 A/L					c/s Q. K. 2/1/24 E.
Material statement					
① E/W.					68.13 m ²
at 15-98					