

3rd year Maintenance

13

Sch. XLV-Form No.134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Maintenance of road from Phulwariya Bajrang Bali Sthan to Kairi Tola Phulwari via Prathornik Vidhyalay Phulwari under HHSY					
Agency- Manoranjan Kumar Singh					
Agreement No- 72SB0/2019-20					
Date of start - 23/03/2020					
Actual date of Completion 15/03/2021					
3rd Year Maintenance? 15/03/2023 to 15/03/2024					
① Maintenance of earthen shoulder					

1	X	7.15	X	1.10 =	7.865
2	X	8.10	X	1.15 =	14.035
1	X	10.00	X	1.25 =	12.500
1	X	8.25	X	1.20 =	9.900
2	X	6.00	X	0.80 =	14.400
2	X	7.50	X	1.25 =	18.750
2	X	10.00	X	1.20 =	24.000
1	X	7.10	X	0.85 =	6.035
3	X	9.00	X	1.25 =	33.750
1	X	7.15	X	0.90 =	6.435
2	X	9.50	X	2.10 =	20.900
2	X	8.10	X	1.15 =	18.405
1	X	11.00	X	1.20 =	13.200
1	X	8.15	X	1.10 =	8.965
2	X	12.00	X	1.25 =	30.000

Continuation

239.111
243.71 m²

Abstract of cast

Sch. XLV-Form No.134

17

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Restoration of Rainsuits					
Q-VTMBP 14② =		56.6111			
P 15③ =		25.1611			
		81.7711			
e R. 379 =		59/11			
R. 31039 =					
② Maintenance of earthen shoulder					
Q-VTMBP 13① =		239.1111			
P 14③ =		215.1611			
		454.2711			
e R. 5681/11					
R. 25807 =					
③ Maintenance of bituminous surface road					
(i) Repair to Pot holes					
Q-VTMBP 15④ =		81.1211			
e R. 256 =		04/11			
R. 20770 =					
(ii) Patch repair:-					
Q-VTMBP 15④ =		81.1211			
e R. 261.58/11					
R. 21219 =					
④ Provision laying Road Marking (BT Portion)					
Q-VTMBP 16⑥ =		230.0111			
e R. 735 =		40/11			
R. 169142 =					
⑤ Provision laying Road Marking (ce Portion)					
Q-VTMBP 16⑦ =		75.0111			
e R. 820 =		58/11			
R. 61513 =					

Continuation 3,29,5210 =

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
⑥ Maintenance of H.P. culvert					
Q-VIII B/16(8) = 2 Nos					
e R. 1102 = 81/mch R. 2206 =					
⑦ Maintenance of slab culvert					
Q-VIII B/16(9) = 1 Nos					
e R. 2273 = 47/mch R. 2273 =					
⑧ Maintenance of 200 m stone					
Q-VIII B/16(10) = 1.530 km					
e R. 711.43/km - R. 1088 =					
R. 335.087 =					
Add 1% Labour cess (+)					3351 =
Add 12% COST (+)					46210 =
R. 378,648 =					

Less 0.21% below (→) 795 =

R. 3,77,853 =

2001
5-4-20
T.E

400
24/09/20
P.E

2/10/2021