

प्रम 1st Measurement A/c Bill

पद 1.

श्री Name of work -
स Situation of work -
५ Agency by which work is executed -
६ Date of measurement -
७ No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Construction of the Road from					
Husaina Bridge To Beldar Tola					
Agency - M/s Kamal Rangon Sarkar					
Agreement No - 350-02/2023-2024.					
Date of commencement - 07.02.2024					
Date of completion - 06.02.2025					

Record Entry					
1) Providing and fixing of working Banchar work.					
do do					
No 01 Nos					
2) Providing and fixing Reference pillar					
do do					
No 06 Nos					
3) Clear and grubbing land land with weed.					
do do					
24	6x	30m x 3.5m	1260.0m ²		
24	8x	20m x 3.5m	140.0m ²		
24	25x	30m x 3.5m	5250.0m ²		
24	10x	30m x 3.5m	2100.0m ²		
24	4x	30m x 3.5m	840.0m ²		
24	1x	10m x 3.5m	70.0m ²		
Continuation					
9660.0m ²					
70.97 Hectare					

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Abstract of Cost

① Providing and Fixing of Working Benchmen

do do all Temp

Qty vide TMB Page No - 01

01 Nos @ Rs 4663.65/- 4664/-

② Providing and Fixing Reference pillars

do do all Temp

Qty vide TMB Page No - 01

06 Nos @ Rs 2161.56/- 12969

③ Clear and Grubbing Road land with soil at

do do all Temp

Qty vide TMB Page No - 01

0.97 Hectar @ Rs 75573.34/- 73306/-

④ Construction of Embankment with material

obtained from borrow pits Lead 1000m

do do all Temp

Qty vide TMB Page No - 3

840.19m³ @ Rs 261.09/- 219365/-

⑤ Construction of Embankment with material

obtained from borrow pits lead 100m

do do all Temp

Qty vide TMB Page No - 3

210.05m³ @ Rs 196.10/- 41191.20

⑥ Construction of Subgrade in flexible Road

do do all Temp

Qty vide TMB Page No - 3

2887.50m³ @ Rs 264.63/- 764119/-

Continuation Rs-1115614/-

2184-2-2-10-1

1) E/w	1245.32 m ³
2) GSB Motal	527.88 m ³
3) Screanizing	226.23 m ³
4) Stone chips	234.41 m ³
5) Some sand	117.20 m ³

58.15

03/05/2024

T.E