

M.G.S.C.

104
M.B.N.-424

Schedule XI-V-Form No. 134

N.H.-107 राजस्थान सुराया मंडी लाल-प्रभावी
राजस्थान अमल को घर लाल-प्रभावी
कुरुक्षेत्र अमल को घर लाल-प्रभावी
DIVISION

मंडी गोगती.

SUB-DIVISION

अवधि क्षेत्र बैकाटी M.B.N.-424

Measurement Book

SARITA KUMARI

फ्रांटिन लिया जाता है कि इस
माध्यी पुस्तक में मशीन द्वारा अंकित
कुल-100 (एक सौ) पन्ने हैं, परों
श्री रमेश कुमार सतरा, सहायक
अधिकारी, घासीण कार्य विभाग, कृष्णपुर
पुस्तक, बेलदौरी की निर्णीत लिया
जाता है।

15.5.20
कायपालक अधिकारी
घासीण कार्य विभाग
प्रमडल-गोगरी

Re-Issued to JE, Shri Saket Rajan.
Beldour.

16/05/2020
AE

Sch. XLV - Form No. 134

पुस्तक घोगरी DIVISION
उपकुपुस्तक बेलदौरी SUB-DIVISION

Measurement Book

No.

Name of officer _____

Date of first entry _____

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Road - Construction of road from NH-102 Ramnagar Murasi PMGry Road House of Ray Kishore Layout to Navdanya Simoni via Ladale Choudhary house in Belalpur Block					

Agency - Savita Kumari

Agreement No. of Date - 15/3/2020-21

Date of Start - 13/05/20

Date of Completion - 12/02/21

Record Measurement

① Providing & Fixing of working benchmark pillar

ab ab 2,

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(9) Cutting of Branches					
Total	109.74	m	110=		
Qty unit M. B.M (75)					
Rate (9) Rs. 14.00					
Cost 109.74 / m = 1556.16					
(10) Providing and laying of hot asphalted stones	13	6.73	m	27.00	
Plaster Compound					
Qty unit M. B.M (75)					
Rate (10) Rs. 21.20/m					
Cost 6.73 * 21.20 = 142.56					
(11) Cleaning of concrete work					
C.D - db					
Qty unit M. B.M (75)					
Rate (11) Rs. 16.80/m					
Cost 16.41 / m = 276.20					
Add 12% G. ST + 1% H.C					2782.20
Total					24183.80
Less Inv. Baloo					24184.00
H.C					21765.42
CRP					
Entered					
24.3.2024					
Signature					
22					
Date					
24.3.2024					