

Pase Badnout PMUly to A. deverse Tala.

Head. PMUly (ce)
NMGSR.

Measurement Book

Schedule XLV-Form No. 134

R. W. D (w) Januq

DIVISION

Barhof. ~~taxpayer~~.

SUB-DIVISION

Ag. MD. SHAHBAZ ALAM

Agreement no. 16(SBD)/2021-22

MB No - 2920

2nd yr Maths - All

Sch. XLV-Form No. 134

ABSTRACTS OF COST

Continuation

Particulars	Details of actual measurement			Contents of area
	No.	LINE	B.S. IN D.	
NIRoad:-	Sys	Location	Marks	of Road
from	Para	Badroot	to	
Adiwasi Talg				
Agency:-	MD.	Shahbaz	Atam,	
At-	Purani	Bazar		
P.O + P.S + Dist:-	Jamun			
Ag No:-	16 (SBD)	2021-22		
Date of start	1-10-2021			
Date of Completion	30-9-2022			
Actual Date of Completion	8-4-2022			
Marks on	R	447	857	= 10
Date of Entry:-				
1. Restoration of Raincuts / Burn				
with Soil spectrum				
6 x 29.0 x 1.20 x 0.30 =	62.64	M ³		
8 x 25.0 x 0.90 x 0.30 =	54.00	M ³		
10 x 18.0 x 0.75 x 0.30 =	29.25	M ³		
13 x 19.0 x 1.10 x 0.30 =	81.51	M ³		
15 x 10.0 x 0.90 x 0.30 =	40.50	M ³		
19 x 10.0 x 0.60 x 0.30 =	34.20	M ³		
3 x 3.0 x 0.60 x 0.30 =	1.62	M ³		
	303.72	M ³		
2. Making up of Berms / Shoulder				
Stripping excess Soil from				
the shoulder Surface to				
achieve level-				

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			112 B	2905342	W
7 (i) cutting of branches of Tree					
"			Qty wide	Q No 70 in TMB	
				10.00 NS	
@ 109274/each					B 10972 W
8 (ii) cutting of stumps from					
"					
Roadways					
			Qty wide	Q No 70 in TMB	
				50 NS	
@ 6273/each					B 3362
9 Trimming of grass & weeds					
"					
			Qty wide	Q No 70 in TMB	
				28.05 M ²	
@ B 22 241 M ²					B 622
10 White washing of parapet					
12					
Walls of C.D. Work & Tree					
Trunks					
			Qty wide	Q No 70 in TMB	
				82.56 M ²	
@ 16245/M ²					B 13582
11 Maintenance of Trees by the					
13					
Road Sides					
			Qty wide	Q No 70 in TMB	
				230 M ²	
@ 6712/M ² each					B 1543302
					B 4477172 W

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B 12 B	447	717	2 W
Add 12% L. 31 B		B	53	726	2 W
Add 1% L. cur B		B	4	477	2 W
		B	505	920	2 W
Add S. Rec		B		965	2 W
		B	50	6885	2 W
Less 16.5% as			83	636	2 W
per Agreement LTB			83	547	2 W
		B	422	798	2 W
		B	423	24	92 W
<i>[Signature]</i> 5/2/24 <i>[Signature]</i> 16/5/24					