

2nd year maintenance Bill

Abstract of 61 cost.

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w:— 2nd year maintenance Bill					
at Road From Chakla to					
Dumaria					
Agency:— S. P. Enterprises.					
Agreement No— 129/SBD/2019-20					
Date of Starts:— 14/02/2020					
Date of Completion:— 13/02/2021					
Actual Date of Completion— 19/02/2022					
①					
1 Rectification of Pavements					
Berms with soil Do— EI—					
94.87 m ² @ TMBP— (58)					
Limited to 94.37 m ²					
@ RS. 386.14 / m ² RS. 36440.00					
②					
2 making up of Berms					
Shoulder stripping excess					
Soil Do— EI—					
523.95 m ² @ TMBP— (59)					
@ RS. 57.36 / m ² RS. 30054.00					
③					
4 patch repair over					
bituminous surface 20mm					
mix seal Do— EI—					
67.25 m ² @ TMBP— (59)					
@ RS. 218.11 / m ² RS. 14668.00					
④					
5 maintenance of C/D					
work (Hume Pipe Culvert)					
Do— EI—					

Continuation

C.O. Rs— 81162.00

