

3rd year maintenance Bill

Abstract of cost

88

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Construction					
of Road from Chikni Puzab					
to Chikni main Road					
mandal tola.					
Agency - Kidan Kunas's Kalya					
Agreement No. - 82 SBD/2019-20					
Date of start - 10-10-2019					
Actual Date of completion - 08-01-2021					
(1) Restoration of Rain cuts					
Bents with rail moorum					
Do - EI					
86.33 m ³ OUT MBP - (84)					
Limited to					
85.05 m ³					
@ RS 380.58 / m ³					
RS. 32368.00					
(2) Making up of Bents / Shoulders					
stering Do - EI					
404.85 m ² OUT MBP - (85)					
@ RS 58.60 / m ²					
RS = 23724.00					
(3) Repair of pot holes filled					
with 75 mm BM X 1.25					
Do - EI					
5.27 m ³ OUT MBP - (85)					
@ RS 11250.29 / m ³					
RS. 59289.00					
(4) Patch repair over					
pot hole with 20mm					
Premix carpet Do - EI					
71.47 m ² OUT MBP - (85)					

Continuation

Continuation

C.O. RS - 115381.00

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
Qty. 12. NOS					
@ RS 6.54 Each				RS.	78.00
(11) 11(ii) Trimming of galls and weeds DO — EI —					
6.78 m ² OUTMBP — (86)					
Limited to 6.75 m ² @ RS 2.18/m ²				RS.	15.00
(12) 12(i) Road marking on BT Surface DO — EI —					
200.00 m ² OUTMBP — (87)					
@ RS 850.93 / m ²				RS	170186. 00
(13) 13(ii) Road marking on C.C. Surface DO — EI —					
40.00 m ² OUTMBP — (87)					
@ RS. 953.99 / m ²				RS.	38160.00
				payable - RS.	374012.00
(M) Jha 06/01/24 JE					
				06/01/2024	
				AS	