

Down Borden Bvdy

REVISED AGREEMENT DETAIL

Sl No	DIST.	Name of Road	Sanction Year	Package No	Name of Block	Old Agreement		Revised Agreement		Total		REMARKS
						Const. Cost	Maint. Cost	Cons. Cost	Maint. Cost	Cons. Cost	Maint. Cost	
1	2	3	4	5	6	7	8	9	10	11	12	13
1		Warshad SBJ Road to Goral				39.28941	10.44092	2.07191	0.55323	41.36132	10.99415	
2		Patlampur PMGSY Road to Bhiri Village				119.58516	26.92608	6.30332	1.42658	125.88848	28.35266	
3	BANKA	Warshad SBJ Road to Sondha	2021-22	MR-N/21-22 Banka-1/11	Shambhuganj	29.80574	8.66119	1.57143	0.45888	31.37717	9.12007	
4		Construction of Road From Ghosepur Main Road to Yadav Tola				39.27534	6.23430	2.07071	0.33069	41.34605	6.56499	
						239.97302	55.03187					

Divisional Account Officer  
R.W.D. (W) Div. Banka-01  
14/5/24

Executive Engineer  
R.W.D. Works Division  
BANKA-1  
14/5/24



Prohibition Excise &  
Registration Department,  
Government of Bihar



INDIA NON JUDICIAL



Other

First Party Name \* : RAMBADAN SINGH  
Second Party Name \* : RAMBADAN SINGH  
Purchased By \* : RAMBADAN SINGH  
Certificate Number : BR038161381715238333607  
Consideration Price : ₹0.00/-  
Stamp Duty Paid : ₹1000.00/-  
Registration Fee & Other Fees : ₹0.00/-  
LLR & Proc Fee : ₹0.00/-  
Miscellaneous Fees : ₹0.00/-  
Discore SC : ₹0.00/-  
Total Amount : ₹1000.00/- ( One Thousand )



----- This stamp paper will only be valid if embossed below with special RED ink impression -----

कार्य प्रारंभ की तिथि - 20-10-2022  
कार्य समाप्ति की तिथि - 13-07-2023

Phone No:  
Sold To/Issued To:  
Rambadan  
For Whom/ID Proof:  
Rambadan

D.S. OFFICE  
BANKA  
812001



MAY-09-2024 12:36:16

₹ 0001000/-  
ZERO ZERO ZERO ONE ZERO ZERO ZERO

Other  
38161381715238333607-00023661  
3816138 2846

Revised Agreement No -

28 MAY/22-23

This agreement, made the day of between The Executive Engineer, Rural Work Department (Works) Division, Banka-1 (hereinafter called "the Employer") of the one part, and Rambadan Singh, Karsop, Shambhuganj Dist- Banka, (Bihar) 813102 (hereinafter called "the Contractor") of the other part.

Whereas the Employer is desirous that the Contractor execute the Construction of Road & CD Works with maintenance under Road name Package No.- MR-N/21-22 Banka-1/11 (Tender ID- 118381, Bid ID- 510328) Year 2021-22 under M/R (3054) Yojna, Block-Shambhuganj, District- Banka, Bihar (hereinafter called the contract) Chief Engineer-4 Rural work department, Bihar Patna Vide Letter No-2143 Encl / Patna, Dated- 20.10.2022 Due to GST Rate Increased from 12% to 18% Hence Revised BOQ Approved by RWD Works Circle Bhagalpur, Vide Lt No 477 Enc Date 07.05.2024 and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the Routine maintenance of works for Five Years of the Contract Price remedying of any defects therein, at a Construction of cost of Rs. 23997302.00 (Rupees Two Crore Thirty Nine Lakh Ninety Seven Thousand Three Hundred Two Only) & Maintenance of cost Rs. 5503187.00 (Rupees Fifty Five Lakh Three Thousand One Hundred Eighty Seven Only) with a Total Amount of Rs. 29500489.00 (Rupees Two Crore Ninety Five Lakh Four Hundred Eighty Nine Only) at bidder rate quoted 2.18 % below the estimated cost. Rambadan Singh the contractor has deposited: (i) FD A/c No.- 50300597552962 Amount Rs. 573000.00 (ii) FD A/c No.- 50300694772965 Amount Rs. 100000.00 & (iii) BG A/c No.- 087GT02222980004 Amount Rs. 940000.00 (iv) FD A/c No.- 50300971574031 Amount Rs. 65000.00.

Ram Badan Singh

Divisional Account Officer  
R.W.D. (W) Div. Banka-01

Executive Engineer  
R.W.D. Works Division  
BANKA-1