

1

श्री विद्यागुप्त - योगेश्वर
045 BD) 18-19

Sohadi more to Sohadi. [MMSR(S.C)]
Schedule XLV-Form No. 134

SHEIKHPURA DIVISION

RIYART SUB-DIVISION

1228

Measurement Book

3rd year Maintenance Bill
Period - 01.05.2021 to 30.04.2022

40

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work / - Construction and maintenance of Road and C.D. work from Sahadi more to Sahadi Road under Head MMGSY (SC)					
Agency / - Sri vijay Kumar, At-Jinday Station Road, P.O + Dist - Shahdol					
Agreement No - 09(SB)/2018-19					
Agreement Value -					
Cost - Cost Rs = 4293176 = ∞					
Maint Cost - Rs = 97637 = ∞					
Total Rs = 4390813 = ∞					

Date of Commencement - 01.10.18

Date of Completion - 31.07.2019

① Restoration of drains/benches with soil etc -

$$10 \times 3 \times 1.25 \times 0.3 = 11.25 \text{ m}^3$$

$$15 \times 2 \times 1.25 \times 0.3 = 11.25 \text{ m}^3$$

$$4 \times 5 \times 1.25 \times 0.3 = 7.5 \text{ m}^3$$

$$8 \times 2 \times 1.25 \times 0.3 = 6.0 \text{ m}^3$$

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		BC			B = 30,612 m
less 10% Below					B = 3016 m
(As per agreement)					
		Total =			27,145 m

2/3/2022
 3.5.2022
 AE
 15/6/2022

Material Statement

① Elw — 71.625 m³

2/3/2022
 3.5.2022
 AE

H.M.D. (M) DIVISION
 CIVIL ENGINEER