

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B. F. B 687,95,852 ~ 40
Add					
17. Labouring					+ R 6,87,959 ~ 0
127. E.S.T.					+ R 82,55,002 ~ 40
Severance					+ R 2,77,401 ~ 0
					<u>R 7,80,16,714 ~ 0</u>
Less 0.11% As Agreed					- R 85,819 ~
Part A cost					<u>R 7,79,30,895 ~ 0</u>
Less P/Payment					- R 7,79,09,951 ~ 0
Part A (Requirement) -					<u>R 50,20,944 ~ 0</u>
Part B (Requirement) +					<u>R 30,54,162 ~ 0</u>
note 193 1748, P(10) + B					
					<u>Total R 80,75,106 ~ 0</u>
12/04/20					12/04/20