

DULARGANJ HAT TO PATALWA

Schedule XLV-Form No. 134
(SUDAMA DEVI)

BAJES

DIVISION

AMOUR

SUB-DIVISION

MEASUREMENT BOOK

SUDAMA DEVI

06 SBA / 2021-22

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cost					
(1/1) Setting out Pillars					
--- E.I.					
Qty vide TMB					
Page No. (14) - 0.60 KM					
@ ₹ 36958.26/KM					₹ 22175.00
(2/2) Const. of road subbankment					
--- E.I.					
(2/2) Clearing & Grubbing road land					
--- E.I.					
Qty vide TMB					
Page No. (14) - 0.21 Hat					
@ ₹ 51133.76/Hat					₹ 10738.00
(3/4,5) Const. of road subbankment					
(a) 1000 m lead -					
Qty vide TMB					
Page No. (23) - 272.85 m ³					
@ ₹ 175.22/m ³					₹ 47809.00
(b) 100 m lead -					
Qty vide TMB					
Page No. (23) - 886.34 m ³					
@ ₹ 135.12/m ³					₹ 119762.00

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Material statement for					
up to date measurement.					
(i) E/W -	246.515	2327.19 m ³	@ 23.78/m ³		58621.14 55388.14
(ii) Stone aggregate -					
40mm -	30.08 m ³	@ 441.08/m ³			13268.14
20mm -	27.87 m ³	@ 550.85/m ³			15352.00
10mm -	52.07 m ³	@ 614.17/m ³			31980.00
(iii) Pit Coarse Sand -					
	58.09 m ³	@ 150.80/m ³			8760.00
(iv) G.S.B. material					
	53-9.5mm -	283.20 m ³	@ 516.40/m ³		146200.00
	9.5-2.36mm -	113.28 m ³	@ 411.33/m ³		46595.14
	2.36mm below -	169.99 m ³	@ 150.80/m ³		17083.14
(v) Stone - metal G3 -					
	204.19 m ³	@ 458.02/m ³			93564.00
(vi) Stone - screening -					
	40.50 m ³	@ 345.52/m ³			13994.14
(vii) Stone - aggregate (MSS)					
	50.41 m ³	@ 345.52/m ³			17418.14
(viii) Stone - aggregate (P.C.P.)					
	43.17 m ³	@ 528.14/m ³			22800.14
					48245.00
					48568.14
	S.F. 10%.				48245.14
					48569.14
(ix) Emulsion SS -					
	1.587 MT				
(x) Emulsion RS -					
	0.513 MT				

(xi) Bitumen S(90) - 2.263 MT.

(xii) Waste Plastic - 0.284 MT.

Phanika
12.5.24
J.E

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					BIF ₹ 4 53 38 32.00
Less 0.03 % below G.R.					1360.00
					₹ 4 53 24 72.00
Add 18% G.S.T. -- (+) ₹					81 58 45.00
Add 2% L.C.M. -- (+) ₹					4 53 25.00
Add S.D. -- (+) ₹					48569 48569.00
					₹ 544 2211.00
Less Provisional payment					34 11 44 1.00
					₹ 203 0770.00
					<u>12.5.24</u> J.E.