

5th Year Maintenance

26

Sch. XLV-Form No.134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work-					Maintenance of road
from					Pahari Singh house
To					3 To Baksua under WTSNY
Agency -					Sri Arvind Singh
Agreement No-					03 SBD/2018-19
Date of start -					16/05/2018
Date of Completion -					15/05/2019
Actual date of Completion -					01/03/2019
5th Year Maintenance					02/03/2023 to
Period					01/03/2024

(1) Maintenance of earthwork

2	X	8.25	X	1.15	=	18.975
2	X	6.15	X	0.75	=	9.225
2	X	6.40	X	1.20	=	21.60
2	X	8.20	X	1.25	=	20.50
1	X	7.70	X	1.20	=	8.52
1	X	9.40	X	1.15	=	10.35
1	X	6.50	X	1.15	=	7.475
2	X	10.40	X	1.25	=	25.60
2	X	7.60	X	1.15	=	16.10
1	X	8.15	X	1.20	=	9.78
1	X	9.60	X	1.25	=	12.40
1	X	10.20	X	1.25	=	12.75
1	X	5.40	X	0.90	=	4.50
1	X	10.50	X	1.25	=	13.025
2	X	6.50	X	1.20	=	15.60

Continuation

192.435

Abstract of cost

29

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Restoration of Rain cuts					
Q-VTNB/27① =			24.67m		
P27② =			24.90m		
P28③ =			35.46m		
			85.03m		
c h 352 = 211m ²					R - 29948 = 0
② Maintenance of earthen shoulder					
Q-VTNB/26① =			192.43m		
P27② =			111.77m ²		
P28③ =			168.27m ²		
			472.97m		
c h 51.90 / m =					R - 2452.1 = 0
③ Maintenance of H.P. culvert					
Q-VTNB/25④ = 3 Nos					
c h 1104 = 35 / each					R - 3313 = 0
					R - 57,782 = 0
Less 10 % below (-)					5778 = 0
					R - 52,004 = 0
20/01/24 JE Sum 01/03/24 AS					
cap. Vijay 16/3/24					

Continuation