

CHAKRA

MMCSY (PAWSESH)

Schedule XLV-Form No. 134

~~THE~~ JHOSHIA MORE TO MIDDLE SCHOOL

DIVISION

Agree and w - 08/SEBID)MMCSY (PAWSESH) 24-25

SUB-DIVISION

VIKAS KUMAR SINGHA

Measurement Book

1909

Continuation COB 14,15,949

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			34.03	14, 15, 94920	
ADD. 18/1-65T			03	2, 54, 8710	
ADD 1/1. L. cess			03	14, 15920	
ADD. 5. fee vide T.M.B.P. (W) P				32, 9110	
			Total B	17, 17, 89000	
less 1.70% Below as per Assesment				29, 2040	
			payable to	16, 88, 68600	
for 25/10/24 JE.					

Material Statement

(i) Earth - 2134.40m ³				
	35.25/m ³		Rs 752380	
(2) Stone Ass. 530mm to 9.5mm				
- 159.75m ³ @ 931.75/m ³			Rs 14884700	
(3) Stone Ass. 9.5mm to 2.36mm				
- 63.90m ³ @ 429.97/m ³			Rs 2747500	
(4) Coarse Sand - 95.85m ³				
	809.04/m ³		Rs 7754600	
			Total Rs	32910600
Seigniorage fee @ 10% of				
Material cost			Rs 32911000	

for 25/10/24
JE.

Chaitanya

Agreement No. :- 08/SDD/MMAS7 (Awsech) / 24-25

BIHAR RURAL ROADS DEVELOPMENT AGENCY

(RURAL WORKS DEPARTMENT)

(GOVERNMENT OF BIHAR)

Agency/Contractor :- **Vikas Kumar Sinha**
Flat-No-4C IPC Residency Aptt. Sahab Pokhar VIP More Deoghar
Jharkahnd

RWD REGISTRATION NO.- 1220271 CLASS-I

(TENDER ID- 133125 BID ID- 579989)

PAN- ANSPS7665J GST NO.- 10ANSPS7665J2ZA

Agreement Value : Rs- 5,33,23,167/-

PACKAGE-MMGSY(AWSESH)-NDB-BRRP2-676-JHAJHA

BID DOCUMENT

FOR

CONSTRUCTION AND MAINTENANCE OF RURAL ROAD

DISTRICT :- JAMUI

BLOCK:- Chakai

S. N.	Name of Road	Length (in Km.)	Tender Const. Cost (in Lacs)	Tender Maintenance Cost (in Lacs)	Total Tender Value (in Lacs)
01	Bandha Sabalpur Village to Darwa High School.	1.700	148.33497	17.48210	165.81707
02	Jhosha More to Middle School.	1.350	134.31806	7.76786	142.08592
03	Tinchuwa More to Primary School Satbhaiya.	1.350	108.22940	13.65985	121.88925
04	Loriya More to Pri School Koriya	0.450	42.60763	4.69864	47.30627
05	Kharkati More To Samudayik Bhawan.	0.700	58.74887	6.60595	65.35482
	TOTAL	5.550	492.23893	50.2144	542.45333

HEAD :- MMGSY(AWSESH)


Mukh Mantri Gram Sampark Yojna (Awsech)

RURAL WORKS DEPARTMENT, WORKS DIVISION, JHAJHA

Vikas Kumar Sinha

19/8/24

Executive Engineer
Rural Works Department
Works Division, Jhajha



BIHAR

7349 दिनांक 17/8/24
विकास अधिकारी के निवास पर
प्रति 100 प. 1 प. 2 दिनांक 17/8/24
V.J.P. मंडल दिनांक (17/8/24)

AW 761633

दिनांक 17/8/24

मुख्य विकास, बि.

दिनांक 17/8/24

Agreement Form

Agreement No :- 08/SBD/MMGSY(AWSESH)/24-25

This agreement, made the 19th day of August 2024

Between Executive Engineer, RWD, Works Division, Jhajha [name and address of employer] (hereinafter called "Vikas Kumar Sinha, AT Flat No-4C IPC- Residency Aptt. Sahab pokhar Road Pin-814112." [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the Contractor execute (1) Bandha Sabalpur Village to Darwa High School. (Length-1.700) (2) Jhosha More to Middle School. (Length- 1.350) (3) Tinchuwa More to Primary School Satbhaiya. (Length- 1.350) (4) Loriya More to Pri School Koriya (Length- 0.450) (5) Kharkati More To Samudayik Bhawan. (Length- 0.700)

PACKAGE-MMGSY(AWSESH)-NDB-BRRP2-676-JHAJHA

Head - MMGSY (AWSESH)

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein at a cost of Rs.-

5,33,23,167/- Rupees- Five crore Thirty Three Lac Twenty Three Thousand One Hundred Sixty Seven Only.

(Below=1.70%)

19.8.24

Executive Engineer
Rural Works Department

DETAILS OF AGREEMENT

DISTRICT:- JAMUI

BLOCK:- Chakai

Package No.	Name of Road	Length (in Mt)	Agreement Construction Cost (in Lacs)	Agreement Maintenance Cost (in Lacs)	Total Agreement Value (in Lacs)
MMGSY-(AWSESH)-NDB-BRRP2-676-JHAJHA	Bandha Sabalpur Village to Darwa High School.	1.700	145.81328	17.18490	533.23167
	Jhosha More to Middle School.	1.350	132.03465	7.63581	
	Tinchuwa More to Primary School Satbhaiya.	1.350	106.38954	13.42763	
	Loriya More to Pri School Koriya	0.450	41.88331	4.61876	
	Kharkati More To Samudayik Bhawan.	0.700	57.75014	6.49365	
	Total in Word	Rupees Five Crore Thirty Three Lac Twenty Three thousand One hundred Sixty Seven Only.			

Vikas Kumar Singh

19.8.24
Executive Engineer
Rural Works Department
Works Division, Jhajha

3-11-24

Name of Work:- (1) Banduna Sabarpur Village to Durua Eng
Jhosha More to Middle School. (Length- 1.350) (3) Tinchuwa More to Primary School
Satbhaiya. (Length- 1.350) (4) Loriya More to Pri School Koriya (Length- 0.450) (5) Kharkati
More To Samudayik Bhawan. (Length- 0.700)

Name of Agency :- **Vikas Kumar Sinha**

AT Shambhupatti, P.O-Shambhupatti, Distt-Samastipur Pin-848129. AT Flat No-4C IPC-
Residency Aptt. Sahab pokhar Road Pin-814112

Administrative Approval Amount (in Lac)- vide letter No- _____, Dated- _____

Work Allotment Authority:- Engineer In Chief , RWD,,Bihar, Patna vide letter no.- 1057
dated- 08.08.2024

1. Agreement Value:- **5,33,23,167/-**

2. Security Money (PS+APS) :-

3. Date of Commencement :- 19/08/2024

4. Date of Completion :- 18/08/2025 [Twelve (12) month]

5. No. of Items of Work :- (1) (2) (3) (3) (4) (5)

6. Rate Quoted :- 1.70%(One point Seventy Percent) Below

19.8.24
Executive Engineer
Rural Works Department
Works Division, Jhajha

Vikas Kumar Sinha

19/8/24

Latitude: 24.603947
Longitude: 86.57292
Altitude: 241.6±101 m
Accuracy: 2.8 m
Time: 07-11-2024 13:20
Note: JHOSHA MORE TO MIDDLE SCHOOL 1.350 KM



Latitude: 24.611852
Longitude: 86.575018
Elevation: 289.6±44 m
Accuracy: 929.4 m
Time: 07-11-2024 13:30
Note: JHOSHA MORE TO MIDDLE SCHOOL 13.50 KM

