

Kuddip Yadav house to Sankar Yadav house
Schedule XLV Form No.-134
BIHAR P.W.D. under MHSY-NDB

Executive Engineer

P.W.D. (W) Division

Mothari

DIVISION

A. E. R. D. (W) Sapeali
SUB-DIVISION

M B N-6623

MEASUREMENT BOOK

M/S Solanki Construction

1st on A/c bill

1

Name of work-

Situation of work-

Agency by which work is executed-

Date of measurement-

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- Const ⁿ of road from Kuldip Yadav House to Shankar Yadav House under MMSY- NDB (Awsekh)					
Agency - M/s Solanki Construction At Chotta Baniyapur Motilari					
Agreement No- 05 SPD/2024-25 agreement value - 145.69084 Lakh					
Const ⁿ cost - 138.52442 Lakh					
Maintenance cost 7.16642 Lakh					
Date of start- 16/08/2024 ✓					
Date of Completion- 15/08/2025 ✓					
Record Entry					
① (i) Prov ⁿ and fixing bench — mark Pillar — 2 Nos ✓					
(ii) Prov ⁿ and fixing Ref. Pillar — 5 Nos ✓					
② (i) Prov ⁿ and fixing MMSY informatory sign board.. 2 Nos ✓					
(ii) citizen information board — 1 Nos ✓ 3 Nos ✓					

Continuation

