

Name of Work - 1
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement -
 (These four lines should be repeated and the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No	L	B	D	
	1st	cm	A/c	Bill	
Name of work	Const of road				
from Bato	road of 10 Anusuchit				
Jali Toly.					
Agency -	Amey K Michra.				
Ag. No -	34 SHD/2023-2024				
work order -	05.03.2024				
complete -	04.03.2025				
Hecc -	MMHSY (NDB) AWSESH.				
Tranche - I.					

Attested

Pritham
18.11.24

1. P/v fixing working

bench Mark.

SNos X 30 M = 150 M

SNos X 30 M = 150 M

SNos X 30 M = 150 M

2 Nos X 30 M = 60 M

510 m

= 0.510 km

2. Clearing of road gully

road land

2 x 17 Nos X 20 m X 2 m = 0.14 km²

= 0.20 km²

3. P/v fixing and filling

17 Nos X 30 M = 510 m = 0.510 km

Let us say Bill

ABSTRACT OF GAT

Beh. XLV Form No. 134

Particulars	Details of actual measurements				Constants or Area
	No	L	B	D	
1. Pl fixing working					
bunch made					
Qty Page No-1					
0.510 KM @ 4.592.52/KM					2342=00
2. Plv fixing up pillar					
Qty Page No-1					
0.570 KM @ 2128.98/KM					1086=00
3. clearing and grubbing					
small Lumps					
Qty Page No-1					
0.20 H @ 75573.39/H					15115=00
4. Cost of Gudgeon and					
Earth shoulder.					
Qty Page No-2+3					
(876.00 + 312) M ³					
1188 M ³ @ 263.15/M ³					312622=00
5. Cost of 1/250=1					
Qty Page No-2					
375.15 M ³ @ 372.56/M ³					
372.56 M ³ @ 3038.02/M ³					1131845=00
6. Plv laying WBM-1/2					
Qty Page No-2					
146.46 M ³ @ 146.31/M ³					
146.31 M ³ @ 415 (Continuation) /M ³					2715188=00

Rs 18,96,838=00

Attested

Prifam
18.11.24

Beh. XIV Form No. 134					
Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
7. P/W - fly log Hmbs per					
Rty Price No-3					
02 Nos @ 11880.00/each					2376000
				f 19,20,598=	
Add 19% GST + Lhs (-) 3,					64,914=
Add SF -			(+)	40,000=	
			R	2325,512=	
Less 1.10 % B/L (-) 25					581=
			f	22,99,931=	
50 30.10.2024 SE					
Materials - statement					
(I) E/W = 188.00 M ³					
(II) Stone Meta = 475.60 M ³					
(III) Screening Materials = 324.1 M ³					
(IV) Cement sand = 56.44 M ³					
50 31.10.24 SF					

(Continuation)

Attended

Prifam
18.11.24