

Name of Road: - Motipur Ranchagat me NH-106 ke
Apnathmuk vid Jalga Motipur se Brahman Tala hote hain
Simeahi

Schedule XLV Form No. 134.

NDB - Boicks

1.900 km

R.W.D.W.D. VIRPUR

DIVISION

RAGHOPUR (SUPAUL)

SUB-DIVISION

Measurement Book

957
28/10/21

L-ID. 408

16
28/10/21

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>1st year maintenance Bill</u>					
Name of work — construction and maintenance of road from motipura panchayat to HH 106 ka Prathmik vidyalay motipura se Brahman tola hote hain simrahi simrahi Path tola					
Item —	mmhsy (MDR)				
Agency —	MKSP Infra Pvt. Ltd.				
Agreement No. —					
Date of commance —	28/11/2021				
Date of Actual completion —	21/01/2023				
Date of entry —	03/02/2024				

① Restoration of rain cut

— all complete OB

$$5 \times 4.00 \times 0.80 \times 0.30 = 4.80 \text{ m}^3$$

$$8 \times 5.00 \times 1.00 \times 0.30 = 12.00 \text{ m}^3$$

$$11 \times 4.50 \times 0.80 \times 0.30 = 13.36 \text{ m}^3$$

$$7 \times 6.00 \times 1.00 \times 0.30 = 12.60 \text{ m}^3$$

$$6 \times 7.00 \times 1.00 \times 0.30 = 12.60 \text{ m}^3$$

$$9 \times 5.80 \times 0.90 \times 0.30 = 14.09 \text{ m}^3$$

$$12 \times 4.20 \times 0.80 \times 0.30 = 12.09 \text{ m}^3$$

$$3 \times 2.75 \times 0.80 \times 0.80 = 1.98 \text{ m}^3$$

$$83.52 \text{ m}^3$$

② making up of Berms/shoulder

— all complete OB

$$5 \times 9.00 \times 0.50 = 22.50 \text{ m}^3$$

$$22.50 \text{ m}^3$$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				874 8	4985.00
⑦ Maintenance of 200 m and 1 m					
stone — all complete 0.0					
Qty vide TMB Page 62 = 0.224					
@ 583.43/m				R	128.00
⑧ Cultiv of Branches of tree/cod					
Shrub — all complete 0.0					
Qty vide TMB Page 62 = 4 No					
@ 113.66 each 2.0					455.00
⑨ Cultiv of shrubs from road					
way — all complete 0.0					
Qty vide TMB Page 62 = 17 No.					
@ 6.98 each				R	119.00
				R	85687.00
Add GST @ 12%				(+) R	10282.00
Add Labour cost @ 1%				(+) R	857.00
Add S. Fee				(+) R	532.00
				R	97358.00
Less Beland rate @ 3.5%					
As per Agreement				2.0 R	3417.00
				R	93941.00
⑧ 8/11/2024					
03/04/2024					
02					