

3rd year Maintenance.

61

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Bamphura to					
Back to a V/A Bishnu dham					
Agency - M/o Ramchandra Red Singh					
Rajesh Kumar, Gopalgarh					
Agreement No - 87NABARD/RED					
2018-19.					
Actual date of completion - 20/11/2019.					
Start of work - 15/02/2019.					
Revised Measurement					
Stump Removal of					
Rain Cult/Broom as					
$\begin{aligned} & 4 \times 1.5 \times 1.15 \times 0.30 = 19.80 \\ & 15 \times 5.10 \times 1.125 \times 0.30 = 25.82 \\ & 5 \times 8.10 \times 1.125 \times 0.30 = 13.67 \text{ m}^3 \\ & 6 \times 6.7 \times 1.125 \times 0.30 = 13.27 \\ & 7 \times 7.6 \times 1.125 \times 0.30 = 17.96 \\ & 12 \times 4.70 \times 1.10 \times 0.30 = 18.81 \\ & 9 \times 3.70 \times 1.10 \times 0.30 = 10.99 \\ & \text{Total} = 71.64 \text{ m}^3 \end{aligned}$					
Stump Making up of Berry = 120.12 m ³					
Shoulder striping					
Excess Soil from as					
Back fill.					
$\begin{aligned} & 5 \times 9.30 \times 1.125 = 52.31 \\ & 8 \times 7.5 \times 1.10 = 66.00 \end{aligned}$					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(8) Maintenance of 200m 4km stone					
Qty and T.M.P. (63)					
0.33 km @ Rs 567.15/km Rs = 187-10					
(9) Cutting bamboo 11 trees and shrubs					
Qty and T.M.P. (63)					
4 NOS @ Rs 102.49/each Rs = 410-10					
(10) Cutting of shrubs from Road way.					
Qty and T.M.P. (64)					
14 NOS @ Rs 6.29/each Rs = 88-10					
(11) Treeing of 8 trees					
Qty and T.M.P. (64)					
34.59 m ² @ Rs 2.10/m ² Rs = 73-10					
(12) Work of wall of 42 meter wall.					
Qty and T.M.P. (64)					
45.60 m ² @ Rs 15.51/m ² Rs = 707-10					
					Rs = 94906-10
					Rs = 110884-10
					Less 0.11 m ² below Rs = 122-10
					Rs = 110762-10
					Rs = 110465-10
					Less 0.11 m ² below Rs = 121-10
					Rs = 110344-10

Continuation

Prepared
22/7/23
J.E

Checked
22/7/23
A.E

C88
11/01/24
D.E