

3rd year maintenance Bill

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
Name of work:- maintenance of Road					
From Narhiya Kuti To					
Narhiya under mm/sy (sc)					
Agency:- Baccha Babu sons.					
(Pro. Rinku Singh)					
Agg. No:- 06/ mm/sy (sc) / 2019-2020					
date of start:- 10/06/2020					
date of comp:- 09/06/2021					
Actual date of comp:- 05/11/2021					
Date of Entry:-					
① Restoration of Raincuts /					
Beams with Soil:-					
6 x	5.10	x 1.25	x 0.30	=	11.48 m ³
5 x	4.70	x 1.20	x 0.30	=	8.46 m ³
4 x	4.40	x 1.20	x 0.30	=	6.34 m ³
5 x	5.00	x 1.25	x 0.30	=	9.38 m ³
6 x	4.80	x 1.20	x 0.30	=	10.37 m ³
3 x	7.20	x 1.20	x 0.30	=	7.78 m ³
4 x	6.30	x 1.25	x 0.30	=	9.45 m ³
7 x	7.80	x 1.20	x 0.30	=	19.66 m ³
4 x	6.10	x 1.25	x 0.30	=	9.15 m ³
Total =					92.07 m ³
② making up of Beams /					
Shoulders shipping Excess					
7 x	6.20	x 1.20	=	52.08 m ²	
4 x	7.90	x 1.25	=	41.25 m ²	

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(BT position)					
Qty = 79.00 m ²					
vide Pg. No. 70					
@ 735.40/m ²					R = 72805 = ₹
(11) Road marking in pci (position)					
Qty = 30.00 m ²					
vide Pg. No. 70					
@ 820.83/m ²					R = 24625 = ₹
(12) white washing of parapet					
Qty = 20.16 m ²					
vide Pg. No. 71					
@ 16.03/m ²					R = 323 = ₹
(13) maint. of Already planted of Trees --					
Qty = 100.00 Nus					
vide Pg. No. 71					
@ 561.00/Nus					R = 56100 = ₹
Total R = 249566 = ₹					
Add GST @ 12% → (H)					R = 29948 = ₹
Add L.C @ 1% → (H)					R = 2496 = ₹
					R = 282010 = ₹
Less below @ 10% → (H)					R = 28201 = ₹
					R = 253809 = ₹
Approvals					
10/11/20					

Continuation