

NMGSY (NDB Brics) ~~अवधि~~ Const. of Road from

⑥

Schedule XLV-Form No. 134

Pomasy Dharampahar More to Srygh to 10

(Package No- NMGSY-NDB- BRPD-181- Araria)

Agreement No- 91/ SBD/ NMGSY NDB Brics-21-22

Agency: Md Reza Akbar

DIVISION

Const. Cost -

~~5569367.00~~ = 00 5080278.00

Maint. Cost -

~~489089.00~~ = 00 489089.00

Total -

5569367.00

SUB-DIVISION

Date of Commence: 26.7.21

55.69367.00
Palasi

Date of Completion: 25.7.22


MEASUREMENT BOOK

2448

27

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/w - Cont. of Road from PMHS Y Dhamphara More to Sighatala					
N/A - Md. Reza Alam					
Ag. No - 91 / 590 / 44455 / NOB (Bri)					2021-2022
date of Commencement - 26-02-2021					
date of completion - 25-02-2021					
<u>Record meas.</u>					
1) Restoration of rain cups — do — do					
10 x 3.40 x 1.20 x 0.25 =					9.30 m ³
14 x 2.80 x 0.90 x 0.30 =					10.58 m ³
20 x 2.80 x 1.10 x 0.25 =					15.40 m ³
Total -					35.28 m ³
2) Making up Barms/ Shoulders — do — do					
18 x 6.50 x 0.90 =					105.20 m ³
12 x 5.10 x 0.85 =					52.02 m ³
Total -					157.32 m ³

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B.F	—	—	27,763.00
⑧ White washing of parapet walls —					
— do —					
V.T.M.E.P ③ 40.53m					
③ 34.68 — Rs —					1406.00
				Rs —	29169.00
Less 0.89% — below —					260.00
Net Amt — Rs —					28909.00
Add 6% S.T 12% b (H)					3500.00
Add 6% 1% — (H)					292.00
				Rs —	32961.00
Less 0.89% below —					293.00
Net Amt Rs —					32668.00
 22/08/23 06					