

Name of work - Bahadur Path to Tharoor

MHGSY (SC)

Schedule XLV Form No. 134.

Agency - Md. Sakil Hossain

DIVISION

Schedule 19

SUB-DIVISION

Measurement Book

M-B.MD - 1196

1st year
53
Maintenance

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work	Construction of road from Bakhura Path to Jhame				
Name of Agency	Md. Shakil - A.A. N.A.A.A.				
Agreement No.	108 S.B.D./mmca/				
Date of Commencement	2020-21 9/2/2021				
Actual Date of Completion	10/6/2023				
1/2.	Reduction of rain cut with soil				
	2x	30.00	0.9	0.3	16.20
	1x	8.00	0.75	0.25	1.50
					17.70
2/2.	Making up of Berig shoulder - 6				
	2x2x	30.00	0.9		1080.0
3/6	Maintenance of Culverts - 3				
4/7	Maintenance of Slab Culverts - 1				
5/8	Maintenance of road signs - 0.12				
6/11	white wash of pavement - 49.00				
	2x2x	7.00	1.75	(4)	49.00

Signature
12/6/2024
Continuation

