कार्यपालक अभियंता का कार्यालय ग्रामीण कार्य विभाग, कार्य प्रमण्डल, मोतिहारी। पत्रांक 26.3 0(33) दिनांक 18 11129

प्रेषक

कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल मोतिहारी।

सेवा में.

अपर मुख्य कार्यपालक पदाधिकारी, -सह-सचिव BRRDA, बिहार, पटना।

विषय -MR-3054(New Maintenance Policy 2018) के अन्तर्गत पथ के निर्माण लिए निधि कराने उपलब्ध

महाशय.

उपर्युक्त विषय के संबंध में कहना है कि MR-3054(New Maintenance Policy 2018)के अन्तर्गत पथ के निर्माण के लिए निधि हेतु सूची बनाकर इस पत्र में स्ंलग्न कर भवदीय के अवलोकनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित की जा रही है। अनु0:- यथोक्त।

विश्वासभाजन

कार्यपालक अभियंता ग्रामीण कार्य विभाग. कार्य प्रमंड्रल, मोतिहारी।

~			-4			S.No.	-	
	MR-N/23-24 Motihari/03	MR-N/23-24 Motihari/03	MR-N23-24- Motihari-06	2		Package No	-	
Juner Engine	Chandrahiya west tol PMGSY Chandr	House of Baidhnath Mahto to NH28A Bairia	Motihari Chhaunadana PWD Road Sihuliya Madir To Malkauniya	3		Name of Road	Requsition formate fo	Office of The Executive Engineer, Kurai From Policy -2018 (Initial Rectification with Surface Renewal)
Englineer	Project ID-	Project ID- 31708204092	Project ID-	4	P	roject ID As pe MIS	Schen	0
	3170821301 14.12.2023	6352 Dt 14.12.2023	1086 Dt. 01.03.2024	-04		A.A. Letter No & Date	ne Head	ffice of
	Dt. 0.90	0.9	4.065	6		Length (in K.M.)	Administrat	The Exe
	0 33.574	33.467	268.08	1	,	Amount (in lakh)	Administrativ Approval	cutive Er
Asst. Engineer	/	7 33.12321	212.53801	0	(in lakh)	Initial Rectification with Surface Renewal	Agreement Amount (in Lakh)	Office of The Executive Engineer, Kurai Workship Policy -2018 (Initial Rectific
7	2 6.67377	6.54064	32.80631		9	5 Years Routine Maintenance	ant (in Lakh)	I Road M
	12 MBD 2024-25 D 07.09.202	12 MBD 2024-25 Dt	08 MBD 2024-25 I)t.	10	Agreement No & Date		aintenace
Sr. D	06.06.2025	06.06.2025	30.05.2025		11	Completion as per Agreement	Date of	Policy -2
Rural Works Department,	25 Complete	Complete	Complete		12	of Completion	Actual Date	018 (Initi
Department,	e 2371.11	2870.00	3044.68		13	(in mm/km)	Value of	al Rectif
2	25.00	25.00	25.00		14	Bitumen Layer (in mm)	Thickness	ication
	5.00	5.00	5.00		15	content in Percentage	Value of	with Surf
7	0.00000	0.00000	0.00000		10	Alloted Amount (in Lakh)	Previous Total	ace Rene
Executive E Rural Works D	0.00000	0.00000	0.00000		11	as per MIS (in lakh)	Up-tp-Date Expenditure	wai)
vertice Engineer. Vorks Dopfartment, 8 111 24	32.90	33.12000	212.50000			done (in lakh)		
4	' -			I	1		narks	

R.W.D Work Division Motihari

FORM GFR 19A

(See Government of India's Decision (1) below Rule-150)
Form of Utilisation Certificate up to the month of 05.08.2024
MR HEAD-3054 (Initial Rectification with Surface Renewal)

Sl. No.	Name of Scheme	Selection No. of Date with Amount (in Rs. In Lacs)	Amount Received (in Rs. In Lacs)	Particulars					
1	Construction of Rural Roads under MR HEAD-3054 (Initial Rectification with Surface Renewal)	Vide Letter no dated	16092.56367	Certified that out of Rs.16092.56367 Lacs received during the years 2024-25 in favour of Executive Engineer, R.WD. Works Division, Motihari A sum of Rs.16092.56367 Lacs has been utilised for the purpose of MR HEAD-3054 (Initial Rectification with Surface Renewal) Scheme as given in the margin or whichever sanctioned and that the balance Rs.0.00 Lacs remaining unutilised at the end of the period under.					
	MR-N/23-24		16092.56367						

2 Certified that I have satisfied myself that the conditions on which the grant-in-aid was sanctioned have been duly fulfiled/ are being fulfiled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

Kinds of exercised :-

- (i) Works have been supervised by Executive Engineer/ Superintending Engineer.
- (ii) Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- (iii) Construction Material have been testes.
- (iv) Measurement have been recorded in the MBs and test check conducted by the Assistant.
- (v) All other codal formalities have been observed.
- 3 Physical Progress achieved:
 - (i) Construction of Road Works.
 - (ii) Construction of CD Works.

Sr. Divisional Accounts Office

Rural Works Department,


Works Division, Motihari

Executive Engineer, Rural Works Department,

Works Division, Motihari

N

338		18/11/24 12: 2: 7	18/11/2/12:1:0			18/11/24 12:0:21	18/11/24 12:0:0	18/11/24 11:59:10	18/11/2/11.50.34	Date Time	
		25	25	25	25	25		25	No.	Section	Z
The state of the s		5 0.1				,	5 0.1		in km	Length	Name of Road- Hous of Baidhnath mahto to NH28A Bairia
		300	200	270	230	230	340	290		Bumps	load- Hc
	Total IRI Sum Total IRI Average	20.2	10.1	10.1	10.1	10.1	0 0	00	Rate m	Speed	ous of Ba
03/	Sum	3000	2000	2700	2300	2300	3400	2900	mm/km UIV	OR	idhnath i
来更	25830 2870	3402 G 3103 G	2105 G	2804 G	2404 G	2404 G	3502 G	3103 G		IRI CA	nahto to
									0	CATEG	NH28A
		4.5 26 4.15 26		3.79 26	3.3 26	3.3 26			4.03 26	La	Bairia
18/11/24 18/11/24		26.58548		26.58557		26.58591	26.58628	26.58683	26 58746	Latitude	
21		84.90761 Normal 84.90854 Normal	84.90618 Normal	84.90525 Normal	84.90436 Normal	84.90436 Normal	84 903 47 Normal	84.90239 Normal		Longitu Event	
			<4000	Good	(R) RURAL ROAD			Y = 3402	Y = 0 - X		
			4001-5000 >5001	Average Poor	LROAD				0	0 + V A 2 + D qq8 * X + 109.5	
	400									S	



Scanned with CamScanner