

2nd year Maintenance

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
from 16.02.2023 - 15.02.2024					
Name of ^{Work} Maintenance					
of road from Saidpur to					
Mastichak Hama road					
mystical muslim talu					
Agency - Rajesh Kumar Singh					
Agreement No. 24/SB/2021-22					
Date of start - 21/1/2023					
Actual date of Completion - 12/04/2023					
Date of measurement					
1. Restoration of drain					
with Soil, Masonry					
Gravel					
1 x 17.25 x 2 x 1.05 x 0.30 = 10.85					
1 x 30 x 2 x 0.76 x 0.30 = 13.68					
1 x 18.9 x 2 x 0.60 x 0.30 = 10.04					
					34.56
Is 34.53m?					
2. Maintenance of Northern					
Shoulder by stripping					
Excess Soil from					
Shoulder					
2 x 30 x 2 x 0.80 = 96.0					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF Cost</u>					
1 Restoration of main Cut					
with 2.1 m Masonry as per					
Vide item No (1) PN-20					
Q.N. 34.63m @ 404 = 13992.6					13992.6
2 Maintenance of Cut					
Shoulder					13992.59
Vide item No (2) PN-3					
Q.N. = 192.0m @ 60728 = 11573.6					11573.6
3 Maintenance of road					
Signs					
Vide item No (3) PN-31					
Q.N. 0.071km @ 1106258 = 77.32					77.32
4 Maintenance of 200m Stone					
and 100m Stone					
Vide item No (4) PN-28					58.27
Q.N. 0.09km @ 66751.6m @ 67 = 28					28
0.09 km					25701.94
Add 1% labour (55%)					257.01
Add 12% GST					3084.23
					29043.18
Less 2.11% below					613.03
					28430.15
					28430.37
					28440 = 11
					28430.37
					28430.37

Continuation

15/11/22
AR